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                                               Notes:
                                               This model was developed by copying and renaming the "Contaminated Building
                                               >30,000 GSF" model and making changes peculiar to this new model.  The
                                               Contaminated Building >30,000 GSF model was the first of the model revisions
                                               for the 100 area D&D group of sites. It was based on the changes made to the
                                               3706 building model done in 1997 with additional changes from the project
                                               team in January of 1998.  It is intended to be the basis for the rest of the
                                               100 D&D models.

                                               Currently in this model:

                                               1. Direct Distributable = 18.92%
                                               2. General and Administrative (G&A) = 4.04%
                                               3. The labor database used is located @ E:\readwrit\1999base\99tables\BHF98B.
                                                  The ERC wages are dated 10/17/97 and the HSSA rates are dated 11/14/97.
                                               4. The equipment database is located @ E:\readwrit\1999base\99tables\
                                                  NAT97C entitled "Eq Rates EP 1110-1-8, VIII SEP97+B". All equipment
                                                  rates are from the BHI equipment pool.  They are as per IOM dated 10/17/97,
                                                  CCN#052378.
                                               5. All D&D work is assumed to be ERC. Therefore there are no subcontractor
                                                  overhead and profit adders.
                                               6. Contingency calculation is available within the model but currently set at
                                                  0%. For baseline estimates contingency is calculated outside the model.
                                               7. All HPT (RCT) equipment was removed from the model because it's cost is
                                                  covered under the direct distributable account.
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  HANFORD ER PROGRAM
                                         W A5    0       14664.0000 SF                           1.0000      14664.0000 SF
                                       PRODUCTIVITY         16.0000 SF /
                                       DURATION            916.5000

A1    0 Concrete <= 2 ft thk

        Concrete <= 2 ft thk             N                 623.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A1    0 Concrete <= 2 ft thk                                                                                   623.0000 BCY

A2    0 Concrete > 2 ft thk

        Concrete > 2 ft thk              N                  47.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A2    0 Concrete > 2 ft thk                                                                                     47.0000 BCY

A3    0 Masonry

        Masonry                          N                   0.0000                                                     BCF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A3    0 Masonry                                                                                                  0.0000 BCF

A4    0 Building Footprint

        Building Footprint               N               15688.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A4    0 Building Footprint                                                                                   15688.0000 SF

A5    0 Building Gross Area

        Building Gross Area              N               14664.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A5    0 Building Gross Area                                                                                  14664.0000 SF

A6    0 Exterior Wall Surface Area

        Exterior Wall Surface Area       N               13176.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A6    0 Exterior Wall Surface Area                                                                           13176.0000 SF

A7    0 Interior Partition Surface Area

        Interior Partition Surface Area  N                2310.0000                                                     SF



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:51:58
Eff. Date  03/30/98                                         PROJECT 1713-H:   HANFORD ER PROGRAM - D&D FACILITIES
                                                                CLEAN BUILDING > 5,000 gsf, 3/30/98, REV. 0                                               SETTINGS PAGE    2
                                                                            . HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A7    0 Interior Partition Surface Area                                                                       2310.0000 SF

A8    0 Roof Area

        Roof Area                        N               13730.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A8    0 Roof Area                                                                                            13730.0000 SF

A9    0 Duct Asbestos Quantity

                                         N                9825.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A9    0 Duct Asbestos Quantity                                                                                9825.0000 SF

A91   0 Pipe Asbestos Quantity

        Asb Pipe Qty (Default = GBA*.1)  N                1466.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A91   0 Pipe Asbestos Quantity                                                                                1466.0000 LF

A92   0 Equipment Density

        Equipment Density                N                   1.0000                                                     CF/SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A92   0 Equipment Density                                                                                        1.0000 CF/SF

ASBDUR0 Asbestos Removal Duration

                                         N         (         0.0000     N  None
        Asbestos Floor and Ceiling       W FLASBS0 (     29328.0000     /  Divide by                                    SF
        2 crews @160 sf/hr = 320 sf/hr   N                 320.0000     *  Multiply by                                  SF/HR
        10% of Total                     N                   0.1000)    +  Add to
        Asbestos Pipe                    W A91   0 (      1466.0000     /  Divide by                                    LF
        2 crews @ 30 lf/hr = 60 lf/hr    N                  60.0000)    +  Add to                                       LF/HR
        Duct Asbestos Quantity           W A9    0 (      9825.0000     /  Divide by                                    SF
        2 crews @100 sf/hr = 200 sf/hr   N                 200.0000)    N  None                                         SF/HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBDUR0 Asbestos Removal Duration                                                                               83.0000 HR

ASBNON0 Uncontaminated Asbestos

        Total Asbestos Volume            W ASBQTY0 (      4833.0000)    R  Round                                        LCF
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                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBNON0 Uncontaminated Asbestos                                                                               4833.0000 LCF

ASBQTY0 Total Asbestos Volume

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Floor and Ceiling Area           W FLASBS0 (     29328.0000     *  Multiply by                                  SF
        % Asbestos                       N                   0.1000     *  Multiply by
        Asbestos Thickness               N                   0.1250)    +  Add to                                       FT
        Interior Wall Partitions         W A7    0 (      2310.0000     *  Multiply by                                  SF
        % Asbestos                       N                   0.2000     *  Multiply by
        Astestos Thickness               N                   0.1250)    +  Add to                                       FT
        Duct Asbestos Quantity           W A9    0 (      9825.0000     *  Multiply by                                  SF
        Asbestos Thickness               N                   0.1250)    +  Add to                                       FT
        Pipe Asbestos Quantity           W A91   0 (      1466.0000     *  Multiply by                                  LF
        2" Thick ASB per LF of 10" pipe  N                   0.5210)    N  None                                         CF/LF
            (See Parameter note)         N                   0.0000)    *  Multiply by
        Swell Factor (100%)              N                   2.0000)    U  Round Up
        Round Up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBQTY0 Total Asbestos Volume                                                                                 4833.0000 LCF

BORROW0 Borrow Quantity

        Borrow to Replace Foundation     W FOUNCY0 (      5811.0000     *  Multiply by                                  BCY
        Add for Compaction 10%           N                   1.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BORROW0 Borrow Quantity                                                                                       6393.0000 LCY

BSTEEL0 Tons of Building Steel

        Gross Building Area              W A5    0 (     14664.0000     *  Multiply by                                  SF
        5 LB of Steel per Square Foot    N                   5.0000     /  Divide by                                    LB/SF
        Convert to Tons                  N                2000.0000)    U  Round Up                                     LB/TON
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BSTEEL0 Tons of Building Steel                                                                                  37.0000 TON

CHRDUR0 Characterization Report Duration

        Base Characterization Report     N                  60.0000     +  Add to                                       HR
        Gross Building Area              W A5    0 (     14664.0000     /  Divide by                                    SF
                                         N                1000.0000     *  Multiply by
        MH per 1000 sf                   N                   1.6000)    U  Round Up
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                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CHRDUR0 Characterization Report Duration                                                                        84.0000 HR

CLNPED0 Clean Pipe, Equip, & Duct

        Pipe, Equipment, & Duct Volume   W PEDVOL0       18372.0000     *  Multiply by                                  LCF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CLNPED0 Clean Pipe, Equip, & Duct                                                                            18372.0000 LCF

CONREC0 Recycled Concrete and Masonry

        Total Concrete and Masonry       W CONTOT0 (      1072.0000     *  Multiply by                                  LCY
        100% to be recycled              N                   1.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONREC0 Recycled Concrete and Masonry                                                                         1072.0000 LCY

CONTOT0 Total Concrete and Masonry

                                         N         (         0.0000     N  None
        Concrete Qty <= 2 ft Thk         W A1    0 (       623.0000     +  Add to                                       BCY
        Concrete Qty > 2 ft Thk          W A2    0          47.0000)    *  Multiply by                                  BCY
        Swell 60%                        N                   1.6000     +  Add to
        Masonry - no swell               W MASQTY0           0.0000)    U  Round Up                                     BCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTOT0 Total Concrete and Masonry                                                                            1072.0000 LCY

DCTVOL0 Duct Volume

        Gross Building Area              W A5    0 (     14664.0000     /  Divide by                                    SF
        per 100 sq ft                    N                 100.0000     *  Multiply by
        Duct Length per 100 sq ft        N                  10.0000     *  Multiply by                                  LF
        Average Side Width               N                   1.6700     *  Multiply by                                  LF
        Average Side Height              N                   1.6700)    U  Round Up                                     LF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DCTVOL0 Duct Volume                                                                                           4090.0000 CF

DIS<2 0 Dismantle Concrete <= 2 ft. thk.

                                         N                   0.0000     N  None
        Concrete <= 2 ft thk             W A1    0 (       623.0000     /  Divide by                                    BCY
                                         N                  20.0000)    U  Round Up                                     CY/HR
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                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DIS<2 0 Dismantle Concrete <= 2 ft. thk.                                                                        32.0000 HR

DIS>2 0 Dismantle Concrete > 2 ft. thick

                                         N                   0.0000     N  None
        Concrete > 2 ft thk              W A2    0 (        47.0000     /  Divide by                                    BCY
                                         N                  10.0000)    U  Round Up                                     CY\HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DIS>2 0 Dismantle Concrete > 2 ft. thick                                                                         5.0000 HR

DISBLD0 Building Dismantlement Duration

                                         N                   0.0000     N  None
        Dismantle Concrete <= 2 ft. thk. W DIS<2 0          32.0000     +  Add to                                       HR
        Dismantle Concrete > 2 ft. thick W DIS>2 0           5.0000     +  Add to                                       HR
        Dismantle Masonry Walls          W DISMSN0           0.0000     +  Add to                                       HR
        Dismantle Building Steel         W DISSTL0          10.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISBLD0 Building Dismantlement Duration                                                                         47.0000 HR

DISMSN0 Dismantle Masonry Walls

                                         N                   0.0000     N  None
        Masonry Qty                      W MASQTY0 (         0.0000     /  Divide by                                    BCY
                                         N                  50.0000)    U  Round Up                                     CY\HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISMSN0 Dismantle Masonry Walls                                                                                  0.0000 HR

DISSTL0 Dismantle Building Steel

                                         N                   0.0000     N  None
        Tons of Building Steel           W BSTEEL0 (        37.0000     /  Divide by                                    TON
                                         N                   4.0000)    U  Round Up                                     TON/HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISSTL0 Dismantle Building Steel                                                                                10.0000 HR

DURASS0 Assessment Duration

        Pre-Decommissioning Duration     W DURPRE0 (      1928.0000     /  Divide by                                    HR
        Convert to Mos. (8 hrs x 21 days N                 168.0000)    *  Multiply by                                  HR/MO
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURASS0 Assessment Duration                                                                                     11.4762 MO

DURDIS0 Dismantling Activities Duration

                                         N         (         0.0000     N  None
        Asbestos Removal Duration        W ASBDUR0          83.0000     +  Add to                                       HR
        Remove Pipe, Equip, & Duct       W PEDVOL0 (     18372.0000     /  Divide by                                    LCF
        2 Crews @ 50 cf/hr = 100 cf/hr   N                 100.0000)    +  Add to                                       CF/HR
        Dismantling of Building Struct.  W DISBLD0          47.0000     +  Add to                                       HR
        Site Restoration                 W SPRCOM0 (      6393.0000     /  Divide by                                    LCY
                                         N                 120.0000)    N  None                                         CY/HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURDIS0 Dismantling Activities Duration                                                                        367.0000 HR

DURPRE0 Pre-Decommissioning Duration

        EE/CA                            N         (      1008.0000     +  Add to                                       HRS
        Action Memorandum                N                 160.0000     +  Add to                                       HRS
        RDR                              N                 640.0000     -  Subtract Next                                HRS
        3 Week Adjustment                N                 120.0000     +  Add to                                       HRS
        Work Package Development         N                 200.0000     -  Subtract Next                                HRS
        2 Week Adjustment                N                  80.0000     +  Add to                                       HR
        Readiness Evaluation             N                  80.0000     +  Add to                                       HR
        Mobilization                     N                  40.0000     +  Add to                                       HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPRE0 Pre-Decommissioning Duration                                                                          1928.0000 HRS

DURPST0 Post-Decommissioning Duration

                                         N                   0.0000     N  None
        Demob is concurrent w/D&D report N                   0.0000     N  None
        Final D&D Report                 N                 160.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPST0 Post-Decommissioning Duration                                                                          160.0000 HR

DURREM0 Remediation Duration

        Total Project Duration           W DURTTL0          14.6131     -  Subtract Next                                MO
        Assessment Duration              W DURASS0          11.4762                                                     MO
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURREM0 Remediation Duration                                                                                     3.1369 MO
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DURTTL0 Total Project Duration

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Pre-Decommissioning Duration     W DURPRE0 (      1928.0000     +  Add to                                       HR
        Dismantling Activities Duration  W DURDIS0         367.0000     +  Add to                                       HR
        Post-Decommissiong Duration      W DURPST0         160.0000)    /  Divide by                                    HR
        Convert crew-hrs to work day     N                   8.0000)    /  Divide by                                    HR/DAY
        Convert work days to months      N                  21.0000)    N  None                                         DAY/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURTTL0 Total Project Duration                                                                                  14.6131 MO

FLASBS0 Floor and Ceiling Area

        Gross Building Area              W A5    0       14664.0000     *  Multiply by                                  SF
        Floor and Ceiling Area           N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FLASBS0 Floor and Ceiling Area                                                                               29328.0000 SF

FOUNCY0 Borrow to Replace Basement

        Footprint                        W A4    0 (     15688.0000     *  Multiply by                                  SF
        Average Depth                    N                  10.0000     /  Divide by                                    FT
        Convert to Cubic Yards           N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FOUNCY0 Borrow to Replace Basement                                                                            5811.0000 BCY

HAZANL0 Hazardous Waste Anal. Qty

        Asbestos Removal Duration        W ASBDUR0 (        83.0000     /  Divide by                                    HR
        1 Sample per day (i.e. 8 hrs)    N                   8.0000)    U  Round Up
        Round Up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZANL0 Hazardous Waste Anal. Qty                                                                               11.0000

HAZVOL0 Total Hazardous Waste Volume

        Hazardous Waste Volume           W QTYHAZ0 (       184.0000)    R  Round                                        CF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZVOL0 Total Hazardous Waste Volume                                                                           184.0000 CF

MASQTY0 Masonry Qty
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        Masonry                          W A3    0 (         0.0000     /  Divide by                                    BCF
        Convert to Cubic Yards           N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
MASQTY0 Masonry Qty                                                                                              0.0000 BCY

PEDNON0 Total Clean Waste Vol (excl asb)

        Pipe, Equipment, & Duct Volume   W PEDVOL0 (     18372.0000)    R  Round                                        CF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDNON0 Total Clean Waste Vol (excl asb)                                                                     18372.0000 CF

PEDVOL0 Pipe, Equipment, & Duct Volume

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     14664.0000     *  Multiply by                                  SF
        Equipment Density                W A92   0           1.0000)    +  Add to                                       CF/SF
        Duct Volume                      W DCTVOL0 (      4090.0000     *  Multiply by                                  CF
        Volume Reduction (30%)           N                   0.7000)    +  Add to
        Pipe Volume                      W PIPVOL0 (       768.0000     *  Multiply by                                  CF
        Volume Gain (10%)                N                   1.1000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDVOL0 Pipe, Equipment, & Duct Volume                                                                       18372.0000 LCF

PHOTOA0 Rolls of Film - Assessment

        Assessment Duration              W DURASS0 (        11.4762)    U  Round Up                                     MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOA0 Rolls of Film - Assessment                                                                              12.0000 ROLLS

PHOTOR0 Rolls of Film (Remediation)

        Dismantling Activities Duration  W DURDIS0 (       367.0000     /  Divide by                                    HR
                                         N                 168.0000)    U  Round Up                                     HR/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOR0 Rolls of Film (Remediation)                                                                              3.0000 ROLLS

PIPVOL0 Pipe Volume

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     14664.0000     /  Divide by                                    SF
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        per 100 sf                       N                 100.0000     *  Multiply by
        Pipe Length per 100 sf           N                  15.0000)    *  Multiply by                                  LF
        Pi                               N                   3.1416     *  Multiply by
        Average Assumed Radius- 8 in dia N         (         0.3333     P  To Power                                     FT
                                         N                   2.0000)    N  None
        NOTE: Volume does not include    N                   0.0000)    U  Round Up
        pipe removed with asbestos       N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PIPVOL0 Pipe Volume                                                                                            768.0000 CF

QTYHAZ0 Hazardous Waste Volume

        Building Gross Area              W A5    0 (     14664.0000     *  Multiply by                                  SF
        5% of GBA has Hazardous Waste    N                   0.0500     *  Multiply by
        Haz Waste density                N                   0.2500)    U  Round Up                                     CF/SF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYHAZ0 Hazardous Waste Volume                                                                                 184.0000 CF

QTYLND0 Clean Landfill Volume (PED,ASB)

        Pipe, Equipment, & Duct Volume   N PEDVOL0 (     57953.0000     +  Add to                                       CF
        Total Asbestos Volume            W ASBQTY0        4833.0000)    U  Round Up                                     CF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYLND0 Clean Landfill Volume (PED,ASB)                                                                      62786.0000 CF

SAMHAZ0 Hazardous Waste Samples

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Pipe, Equipment, & Duct Volume   W PEDVOL0 (     18372.0000     /  Divide by                                    LCF
        Convert to CY                    N                  27.0000)    +  Add to
        Concrete <= 2 ft thk             W A1    0         623.0000     +  Add to                                       BCY
        Concrete > 2 ft thk              W A2    0          47.0000)    *  Multiply by                                  BCY
        5% of total concrete, duct       N                   0.0500     /  Divide by
        equipment and piping sampled at  N                   5.0000)    U  Round Up
        1 sample per 5cy                 N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMHAZ0 Hazardous Waste Samples                                                                                 14.0000 EA

SAMPML0 TOTAL ONSITE SAMPLES

        Haz Analysis - Mobile Lab        W SMHZML0 (        13.0000)    U  Round Up                                     EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPML0 TOTAL ONSITE SAMPLES                                                                                    13.0000 EA
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SAMPOS0 Total Offsite Samples

        Haz Analysis - Off-Site          W SMHZOS0 (         2.0000     +  Add to                                       EA
        Haz Analysis Off-Site for QC     W SMHZQC0           1.0000)    *  Multiply by                                  EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPOS0 Total Offsite Samples                                                                                    3.0000 EA

SITEPR0 Site Perimeter (Fence Length)

        Site Area                        W SITESF0 (     55344.0000     P  To Power                                     SF
                                         N                   0.5000     *  Multiply by
                                         N                   4.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITEPR0 Site Perimeter (Fence Length)                                                                          942.0000 LF

SITESF0 Site Area (Inside Fence Area)

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (     15688.0000)    P  To Power                                     SF
                                         N                   0.5000     +  Add to
                                         N                 110.0000)    *  Multiply by
                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (     15688.0000)    P  To Power                                     SF
                                         N                   0.5000     +  Add to
                                         N                 110.0000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITESF0 Site Area (Inside Fence Area)                                                                        55344.0000 SF

SMHZML0 Haz Analysis - Mobile Lab

        Hazardous Waste Samples          W SAMHAZ0 (        14.0000     *  Multiply by                                  EA
        90% analyzed by mobile lab       N                   0.9000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZML0 Haz Analysis - Mobile Lab                                                                               13.0000 EA

SMHZOS0 Haz Analysis - Off-Site

        Hazardous Waste Samples          W SAMHAZ0 (        14.0000     *  Multiply by                                  EA
        10% analyzed off-site            N                   0.1000)    U  Round Up
                                         N                   1.0000
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                                                                            . HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZOS0 Haz Analysis - Off-Site                                                                                  2.0000 EA

SMHZQC0 Haz Analysis Off-Site for QC

        Hazardous Waste Samples          W SAMHAZ0 (        14.0000     *  Multiply by                                  EA
        5% Analyzed Off-site for QC      N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZQC0 Haz Analysis Off-Site for QC                                                                             1.0000 EA

SPRCOM0 Spread and Compact

        Borrow Quantity                  W BORROW0 (      6393.0000)    U  Round Up                                     LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPRCOM0 Spread and Compact                                                                                    6393.0000 LCY

TLAREA0 Total Surface Area

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     14664.0000     *  Multiply by                                  SF
        Ceiling Area                     N                   2.0000)    +  Add to
        Exterior Wall Surface Area       W A6    0       13176.0000     +  Add to                                       SF
        Interior Partition Surface Area  W A7    0        2310.0000)    U  Round Up                                     SF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TLAREA0 Total Surface Area                                                                                   44814.0000 SF

VOLSTL0 Building Steel Volume

        Tons of Building Steel           W BSTEEL0 (        37.0000     /  Divide by                                    TON
        ton per cu ft                    N                   0.2450     *  Multiply by
        Swell (300%)                     N                   3.0000     /  Divide by
        Convert to cu yd                 N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
VOLSTL0 Building Steel Volume                                                                                   17.0000 CY

 01 Mobilization & Preparatory Work
                                                                                                                 1.0000 LS

 01.01.01 Building Dismantling Preparation
                                         W A5    0       14664.0000 SF                           1.0000      14664.0000 SF
                                       PRODUCTIVITY        375.0000 SF /HR
                                       DURATION             39.1040 HR
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                                                                 01.01.01. Building Dismantling Preparation
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.01.01. Building Dismantling PreparatiREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    ELECTRICIAN - 2 ea               D                  39.1040 HR  *  Multiply by           2.0000         78.2080 HR
   2    RAD CONTROL TECHNICIANS - .25 ea D                  39.1040 HR  *  Multiply by           0.2500          9.7760 HR
   3    LABORER (2 EA)                   D                  39.1040 HR  *  Multiply by           2.0000         78.2080 HR
   4    SKILLED CRAFT SUPERVISOR - .5 ea D                  39.1040 HR  *  Multiply by           0.5000         19.5520 HR
   5    HP SUPERVISOR - .375 ea          D                  39.1040 HR  *  Multiply by           0.3750         14.6640 HR
   6    SMALL TOOLS - 2 ea               D                  39.1040 HR  *  Multiply by           2.0000         78.2080 HR
   7    Building Upgrades Equipment- 1ea D                  39.1040 HR  *  Multiply by           1.0000         39.1040 HR
   8    Material/Supply Allowance        P               14664.0000 SF  *  Multiply by           1.0000      14664.0000 SF

 01.02 Mobilize Personnel and Equipment
                                                                                                                 1.0000 LS

 01.02.01 Mob Asbestos Air Monitoring Crew
                                                                                                                 8.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              8.0000 HR

   1    INSTRUMENT TECHNICIAN - 1 ea     D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
   2    Level B/Level C Consumables      D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
   3    Air Monitor - 2 ea               D                   8.0000 HR  *  Multiply by           2.0000         16.0000 HR

 01.02.02 Mobilize Demolition Prep Crew
                                                                                                                24.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             24.0000 HR

   1    RAD CONTROL TECHNICIANS - 2 ea   D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
   2    SKILLED LABOR - 2 ea             D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
   3    D & D WORKER - 6 ea              D                  24.0000 HR  *  Multiply by           6.0000        144.0000 HR
   4    HP SUPERVISOR - .25 ea           D                  24.0000 HR  *  Multiply by           0.2500          6.0000 HR
   5    CRAFT SUPERVISOR - 0.5 ea        D                  24.0000 HR  *  Multiply by           0.5000         12.0000 HR
   6    D & D SUPERVISOR - 1 ea          D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   7    FORKLIFT, RIDING, 12,000 LB      D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR

 01.02.05 Mobilize Site Work Equipment
                                                                                                                16.0000 HRS

   2    MECHANIC (4 ea) (for LB 318)     P                  16.0000 HRS *  Multiply by           4.0000         64.0000 HR
   2    RIGGER (2 ea) (for LB 318)       P                  16.0000 HRS *  Multiply by           2.0000         32.0000 HR
   3    HEAVY EQUIP OPER (1 ea)(F. LB318 P                  16.0000 HRS *  Multiply by           1.0000         16.0000 HR

 01.04.01 Establish Facilities
                                                                                                                 1.0000 EA

 01.04.01.01 Install Temporary Const Barrier
                                         W SITEPR0         942.0000 LF                           1.0000        942.0000 LF
                                       PRODUCTIVITY        200.0000 LF /HR
                                       DURATION              4.7100 HR
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                                                                01.04.01.01. Install Temporary Const Barrier
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.04.01.01. Install Temporary Const BarREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    D & D WORKER - 3 ea              D                   4.7100 HR  *  Multiply by           3.0000         14.1300 HR
   3    Small Tools - 3 ea               D                   4.7100 HR  *  Multiply by           3.0000         14.1300 HR
   4    Material/Supply Allowance        P                 942.0000 LF  *  Multiply by           1.0000        942.0000 LF

 01.04.01.03 Facility Rental
                                                                                                                 1.0000 LS

        Lunch Trailer                    W DURDIS0         367.0000 HR  B  (R) Divide by       168.0000          2.0000 MO
        Change Trailer                   W DURDIS0         367.0000 HR  B  (R) Divide by       168.0000          2.0000 MO
        Asbestos Decon Trailer           W ASBDUR0          83.0000 HR  /  Divide by           168.0000          0.4940 MO
        Restroom Facility                W DURDIS0         367.0000 HR  B  (R) Divide by       168.0000          2.0000 MO

 02 Monitoring, Sampling & Analysis
                                                                                                                 1.0000 LS

 02.03.03 Asbestos Air Monitoring
                                         W ASBDUR0          83.0000 HR                           1.0000         83.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             83.0000 HR

   1    INSTRUMENT TECHNICIAN - 0.15 ea  D                  83.0000 HR  *  Multiply by           0.1500         12.4500 HR
   2    Level B/Level C Consumables      D                  83.0000 HR  *  Multiply by           0.1500         12.4500 HR
   3    Air Monitor - 1 ea               D                  83.0000 HR  *  Multiply by           1.0000         83.0000 HR
   4    Sample Analysis                  W HAZANL0          11.0000     *  Multiply by           1.0000         11.0000 EA

 02.07 Obtain Hazardous & Rad Samples
                                         W A5    0       14664.0000 SF                           1.0000      14664.0000 SF
                                       PRODUCTIVITY        500.0000 SF /HR
                                       DURATION             29.3280 HR

   2    LABORER (2 EA)                   D                  29.3280 HR  *  Multiply by           2.0000         58.6560 HR
   3    SKILLED CRAFT SUPERVISOR - .5 ea D                  29.3280 HR  *  Multiply by           0.5000         14.6640 HR
   5    SMALL TOOLS - 2 ea               D                  29.3280 HR  *  Multiply by           2.0000         58.6560 HR
   6    Level B/Level C Consumables- 4ea D                  29.3280 HR  *  Multiply by           4.0000        117.3120 HR

 02.09 Analysis of Haz Contamination
                                                                                                                 1.0000 LS

        Analyze Haz Sample - Mobile Lab  W SMHZML0          13.0000 EA  *  Multiply by           1.0000         13.0000 EA
        Analyze Haz Sample (Off-site     W SMHZOS0           2.0000 EA  *  Multiply by           1.0000          2.0000 EA
        Analyze Quality Control Samples  W SMHZQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA

 17 Decon and Decommissioning (D&D)
                                                                                                                 1.0000 LS

 17.01 Pre-Decommissioning Operations
                                                                                                                 1.0000 LS
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                                                                       17.01.01.02. Action Memorandum
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01.01.02. Action Memorandum          REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 17.01.01.02 Action Memorandum
                                                                                                                45.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             45.0000 HR

 17.01.01.04 Hazard Classification
                                                                                                                40.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             40.0000 HR

 17.01.01.05 Plant Force Work Review (PFWR)
                                                                                                                20.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             20.0000 HR

 17.01.01.06 Remediation Schedule and Est.
                                                                                                                20.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             20.0000 HR

 17.01.01.07 Biological Resource Review
                                                                                                                25.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             25.0000 HR

 17.01.03 Haz Mat'l & Radioactivity Survey
                                                                                                                 1.0000 LS

 17.01.03.01 Sampling & Analysis Plan
                                                                                                               400.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION            400.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   D                 400.0000 HR  *  Multiply by           0.2000         80.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.05 ea D                 400.0000 HR  *  Multiply by           0.0500         20.0000 HR
   3    ERC ADMIN. SERVICES .05 ea       D                 400.0000 HR  *  Multiply by           0.0500         20.0000 HR

 17.01.03.03 Characterization Report
                                         W CHRDUR0          84.0000 HR                           1.0000         84.0000 HR
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                                                                    17.01.03.03. Characterization Report
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01.03.03. Characterization Report    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             84.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   D                  84.0000 HR  *  Multiply by           1.0000         84.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.25 ea D                  84.0000 HR  *  Multiply by           0.2500         21.0000 HR
   3    ERC ADMIN SERVICES (.25 ea)      D                  84.0000 HR  *  Multiply by           0.2500         21.0000 HR

 17.04.13.01 Remove Material & Equipment
                                         W PEDVOL0       18372.0000 LCF                          1.0000      18372.0000 LCF
                                       PRODUCTIVITY         50.0000 LCF/HR
                                       DURATION            367.4400 HR

   2    D & D WORKER  - 6 ea             D                 367.4400 HR  *  Multiply by           6.0000       2204.6400 HR
   3    SKILLED CRAFT - 0.25 ea          D                 367.4400 HR  *  Multiply by           0.2500         91.8600 HR
   4    D & D SUPERVISOR - 1 ea          D                 367.4400 HR  *  Multiply by           1.0000        367.4400 HR
   5    INDUSTRIAL HYGIENE TECH - .25 ea D                 367.4400 HR  *  Multiply by           0.2500         91.8600 HR
   6    Small Tools - 6 ea               D                 367.4400 HR  *  Multiply by           6.0000       2204.6400 HR
   7    MANLIFT-SCISSOR, 36' (3 EA)      D                 367.4400 HR  *  Multiply by           3.0000       1102.3200 HR
   8    Level D Consumables, (6 ea)      D                 367.4400 HR  *  Multiply by           6.0000       2204.6400 HR

 17.04.14 Remove and Package Asbestos
                                                                                                                 1.0000 LS

 17.04.14.01 Floor & Ceiling Asbestos Removal
                                         W FLASBS0       29328.0000 SF                           0.1000       2932.8000 SF
                                       PRODUCTIVITY        160.0000 SF /HR
                                       DURATION             18.3300 HR

   1    RAD CONTROL TECHNICIAN - .25 ea  D                  18.3300 HR  *  Multiply by           0.2500          4.5825 HR
   3    D & D WORKER - 6 ea              D                  18.3300 HR  *  Multiply by           6.0000        109.9800 HR
   4    D & D SUPERVISOR - 1 ea          D                  18.3300 HR  *  Multiply by           1.0000         18.3300 HR
   5    Small Tools - 6 ea               D                  18.3300 HR  *  Multiply by           6.0000        109.9800 HR
   6    MANLIFT-SCISSOR, 36' (3 EA)      D                  18.3300 HR  *  Multiply by           3.0000         54.9900 HR
   7    Level B/C Consumables (6 ea)     D                  18.3300 HR  *  Multiply by           6.0000        109.9800 HR
   8    Allowance for Packaging          D                  18.3300 HR  *  Multiply by           1.0000         18.3300 HR

 17.04.14.02 Pipe Asbestos Removal
                                         W A91   0        1466.0000 LF                           1.0000       1466.0000 LF
                                       PRODUCTIVITY         30.0000 LF /HR
                                       DURATION             48.8667 HR

   1    RAD CONTROL TECHNICIAN - .25 ea  D                  48.8667 HR  *  Multiply by           0.2500         12.2167 HR
   2    Allowance for Packaging          D                  48.8667 HR  *  Multiply by           1.0000         48.8667 HR
   4    D & D WORKER - 6 ea              D                  48.8667 HR  *  Multiply by           6.0000        293.2000 HR
   5    D & D SUPERVISOR - 1 ea          D                  48.8667 HR  *  Multiply by           1.0000         48.8667 HR
   6    Small Tools - 6 ea               D                  48.8667 HR  *  Multiply by           6.0000        293.2000 HR
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                                                                     17.04.14.02. Pipe Asbestos Removal
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.14.02. Pipe Asbestos Removal      REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   7    MANLIFT-SCISSOR, 36' (3 EA)      D                  48.8667 HR  *  Multiply by           3.0000        146.6000 HR
   8    Level B/C Consumables (6 ea)     D                  48.8667 HR  *  Multiply by           6.0000        293.2000 HR

 17.04.14.03 Duct Asbestos Removal
                                         W A9    0        9825.0000 SF                           1.0000       9825.0000 SF
                                       PRODUCTIVITY        100.0000 SF /HR
                                       DURATION             98.2500 HR

   1    RAD CONTROL TECHNICIAN (.25 ea)  D                  98.2500 HR  *  Multiply by           0.2500         24.5625 HR
   3    D & D WORKER - 6 ea              D                  98.2500 HR  *  Multiply by           6.0000        589.5000 HR
   4    D & D SUPERVISOR - 1 ea          D                  98.2500 HR  *  Multiply by           1.0000         98.2500 HR
   5    Small Tools - 6 ea               D                  98.2500 HR  *  Multiply by           6.0000        589.5000 HR
   6    MANLIFT-SCISSOR, 36' (3 EA)      D                  98.2500 HR  *  Multiply by           3.0000        294.7500 HR
   7    Level B/C Consumables (6 ea)     D                  98.2500 HR  *  Multiply by           6.0000        589.5000 HR
   8    Allowance for Packaging          D                  98.2500 HR  *  Multiply by           1.0000         98.2500 HR

 17.04.24 Remove Hazardous Materials
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY        120.0000 LS /HR
                                       DURATION              0.0083 HR

 17.04.24.01 Remove Hazardous Materials
                                         W QTYHAZ0         184.0000 CF                           1.0000        184.0000 CF
                                       PRODUCTIVITY          7.5000 CF /HR
                                       DURATION             24.5333 HR

   2    D & D WORKER - 6 ea              D                  24.5333 HR  *  Multiply by           6.0000        147.2000 HR
   4    INDUSTRIAL HYGIENE TECH - 1 ea   D                  24.5333 HR  *  Multiply by           1.0000         24.5333 HR
   5    D & D SUPERVISOR - 1 ea          D                  24.5333 HR  *  Multiply by           1.0000         24.5333 HR
   6    Level B/C Consumables (7 ea)     D                  24.5333 HR  *  Multiply by           7.0000        171.7333 HR
   7    Decontamination Equipment        D                  24.5333 HR  *  Multiply by           1.0000         24.5333 HR
   8    Small Tools - 6 ea               D                  24.5333 HR  *  Multiply by           6.0000        147.2000 HR
   9    Allowance for Packaging          D                  24.5333 HR  *  Multiply by           1.0000         24.5333 HR

 17.04.24.02 Transport/Dispose of Haz Waste
                                         W QTYHAZ0         184.0000 CF                           1.0000        184.0000 CF
                                       PRODUCTIVITY         60.0000 CF /HR
                                       DURATION              3.0667 HR

   1    HEAVY DRIVER - 1 ea              D                   3.0667 HR  *  Multiply by           1.0000          3.0667 HR
   2    TRUCK/TRACTOR (1 EA)             D                   3.0667 HR  *  Multiply by           1.0000          3.0667 HR
   3    TRAILER, FLATBED (1 EA)          D                   3.0667 HR  *  Multiply by           1.0000          3.0667 HR
   4    Hazardous Waste Disposal Fee     P                 184.0000 CF  M  (R) Multiply by       0.8500        156.0000 CF

 17.04.25 Dismantle Building Structure
                                                                                                                 1.0000 LS
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                                                                    17.04.25.01. Dismantle Masonry Walls
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.25.01. Dismantle Masonry Walls    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 17.04.25.01 Dismantle Masonry Walls
                                         W MASQTY0           0.0000 BCY                          1.0000          0.0000 BCY
                                       PRODUCTIVITY         50.0000 BCY/HR
                                       DURATION              0.0000 HR

   1    CRANE OPERATOR - 1 ea            D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   2    D & D WORKER - 1 ea              D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   3    HEAVY DRIVER - 1 ea              D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                   0.0000 HR  *  Multiply by           3.0000          0.0000 HR
   5    RAD CON TECHNICIAN (.25 ea)      D                   0.0000 HR  *  Multiply by           0.2500          0.0000 HR
   6    D & D SUPERVISOR - 1 ea          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   9    TRAC HOE, CAT 245/375            D                   0.0000 HR  *  Multiply by           2.0000          0.0000 HR
  10    CRAWLER CRANE LB 318 (1 EA)      D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  13    FE LOADER, CAT 980-G, 7 CY - 1EA D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  14    TRUCK/TRACTOR (1 EA)             D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  15    TRAILER, FLATBED (1 EA)          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  16    DEMOLITION BALL, 5 TON (1 EA)    D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  17    Small Tools - 1 ea               D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  19    Level D Consumables (6 ea)       D                   0.0000 HR  *  Multiply by           6.0000          0.0000 HR

 17.04.25.02 Dismantle Concrete <= 2 ft Thick
                                         W A1    0         623.0000 BCY                          1.0000        623.0000 BCY
                                       PRODUCTIVITY         20.0000 BCY/HR
                                       DURATION             31.1500 HR

   1    CRANE OPERATOR - 1 ea            D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
   2    D & D WORKER - 1 ea              D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
   3    HEAVY DRIVER - 1 ea              D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                  31.1500 HR  *  Multiply by           3.0000         93.4500 HR
   5    RAD CONTROL TECHNICIANS (.25 ea) D                  31.1500 HR  *  Multiply by           0.2500          7.7875 HR
   6    D & D SUPERVISOR - 1 ea          D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
   9    TRAC HOE, CAT 245/375 (2 EA)     D                  31.1500 HR  *  Multiply by           2.0000         62.3000 HR
  10    CRAWLER CRANE LB 318 (1 EA)      D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                  31.1500 HR  *  Multiply by           2.0000         62.3000 HR
  13    FE LOADER, CAT 980-G, 7 CY       D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
  14    TRUCK/TRACTOR (1 EA)             D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
  15    TRAILER, FLATBED (1 EA)          D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
  16    DEMOLITION BALL, 5 TON (1 EA)    D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
  17    Small Tools - 1 ea               D                  31.1500 HR  *  Multiply by           1.0000         31.1500 HR
  18    Level D Consumables              D                  31.1500 HR  *  Multiply by           6.0000        186.9000 HR

 17.04.25.03 Dismantle Concrete > 2 ft Thick
                                         W A2    0          47.0000 BCY                          1.0000         47.0000 CY
                                       PRODUCTIVITY         10.0000 CY /HR
                                       DURATION              4.7000 HR
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                                                                17.04.25.03. Dismantle Concrete > 2 ft Thick
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.25.03. Dismantle Concrete > 2 ft TREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    CRANE OPERATOR - 1 ea            D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
   2    D & D WORKER - 1 ea              D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
   3    HEAVY DRIVER - 1 ea              D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                   4.7000 HR  *  Multiply by           3.0000         14.1000 HR
   5    RAD CONTROL TECHNICIAN - .25 ea  D                   4.7000 HR  *  Multiply by           0.2500          1.1750 HR
   6    D & D SUPERVISOR - 1 ea          D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
   9    TRAC HOE, CAT 245/375 (2 ea)     D                   4.7000 HR  *  Multiply by           2.0000          9.4000 HR
  10    CRAWLER CRANE LB 318 (1 ea)      D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                   4.7000 HR  *  Multiply by           2.0000          9.4000 HR
  13    FE LOADER, CAT 980-G, 7 CY 1 ea  D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
  14    TRUCK/TRACTOR (1 ea)             D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
  15    TRAILER, FLATBED (1 ea)          D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
  16    DEMOLITION BALL, 5 TON (1 ea)    D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
  17    Small Tools - 1 ea               D                   4.7000 HR  *  Multiply by           1.0000          4.7000 HR
  18    Level D Consumables              D                   4.7000 HR  *  Multiply by           6.0000         28.2000 HR

 17.04.25.04 Dismantle Steel
                                         W BSTEEL0          37.0000 TON                          1.0000         37.0000 TON
                                       PRODUCTIVITY          4.0000 TON/HR
                                       DURATION              9.2500 HR

   2    CRANE OPERATOR (1 ea)            D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
   3    HEAVY DRIVER (1 EA)              D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
   4    HEAVY EQUIPMENT OPERATOR (3 EA)  D                   9.2500 HR  *  Multiply by           3.0000         27.7500 HR
   5    RADIATION CONTROL TECH. - .25 ea D                   9.2500 HR  *  Multiply by           0.2500          2.3125 HR
   6    D & D SUPERVISOR (1 EA)          D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
   9    WATER TRUCK, 4000 GAL W/CANNON   D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
  10    TRAC HOE, CAT 245/375 (2 ea)     D                   9.2500 HR  *  Multiply by           2.0000         18.5000 HR
  11    CRAWLER CRANE LB 318 (1 ea)      D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
  12    UP-70 ATTACHMENT, FOR CAT 245    D                   9.2500 HR  *  Multiply by           2.0000         18.5000 HR
  14    FE LOADER, CAT 980-G, 7 CY (1 ea D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
  15    TRUCK/TRACTOR (1 ea)             D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
  16    TRAILER, FLATBED (1 ea)          D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
  17    DEMOLITION BALL, 5 TON (1 ea)    D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
  18    SMALL TOOLS (1 EA)               D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
  19    LEVEL D CONSUMABLES (6 EA)       D                   9.2500 HR  *  Multiply by           6.0000         55.5000 HR

 17.90.01.01 Load/Haul Concrete & Masonary
                                         W CONTOT0        1072.0000 LCY                          0.5000        536.0000 LCY
                                       PRODUCTIVITY         75.0000 LCY/
                                       DURATION              7.1467

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   7.1467     *  Multiply by           1.0000          7.1467 HR
   2    D & D WORKER (1 ea)              D                   7.1467     *  Multiply by           1.0000          7.1467 HR
   3    HEAVY DRIVER (6 ea)              D                   7.1467     *  Multiply by           6.0000         42.8800 HR
   4    FE LOADER, CAT 980-G, 7 CY 1 ea  D                   7.1467     *  Multiply by           1.0000          7.1467 HR
   5    TRUCK-DUMP, 15 CY (6 ea)         D                   7.1467     *  Multiply by           6.0000         42.8800 HR
   6    SMALL TOOLS (1 EA)               D                   7.1467     *  Multiply by           1.0000          7.1467 HR
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                                                                17.90.02.01. Load/Haul Steel to Recycle Plant
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.90.02.01. Load/Haul Steel to Recycle REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 17.90.02.01 Load/Haul Steel to Recycle Plant
                                         W BSTEEL0          37.0000 TON                          1.0000         37.0000 TON
                                       PRODUCTIVITY         30.0000 TON/
                                       DURATION              1.2333

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   1.2333     *  Multiply by           1.0000          1.2333 HR
   2    TRAC HOE, CAT 245/375 (1 ea)     D                   1.2333     *  Multiply by           1.0000          1.2333 HR
   3    UP-70 ATTACHMENT, FOR CAT 245    D                   1.2333     *  Multiply by           1.0000          1.2333 HR

 18 Disposal
                                                                                                                 1.0000 LS

 18.03 Transport to Storage/Disposal
                                                                                                                 1.0000 LS

 18.03.01 Trans/Disp. Pipe, Equip, & Duct
                                         W CLNPED0       18372.0000 LCF                         27.0000        680.4444 LCY
                                       PRODUCTIVITY          7.5000 LCY/HR
                                       DURATION             90.7259 HR

   2    D & D WORKER - 1 ea              D                  90.7259 HR  *  Multiply by           1.0000         90.7259 HR
   3    CRANE OPERATOR - 1 ea            D                  90.7259 HR  *  Multiply by           1.0000         90.7259 HR
   4    HEAVY EQUIPMENT OPERATOR - 1 ea  D                  90.7259 HR  *  Multiply by           1.0000         90.7259 HR
   6    D & D SUPERVISOR - (.25 ea)      D                  90.7259 HR  *  Multiply by           0.2500         22.6815 HR
   8    RIGGER - 2 ea                    D                  90.7259 HR  *  Multiply by           2.0000        181.4519 HR
   9    Clean Landfill Disposal Fee      W CLNPED0       18372.0000 LCF B  (R) Divide by        27.0000        680.0000 CY
  11    CRAWLER CRANE LB 318 (1 ea)      D                  90.7259 HR  *  Multiply by           1.0000         90.7259 HR
  12    TRAC HOE, CAT 245/375 (1 ea)     D                  90.7259 HR  *  Multiply by           1.0000         90.7259 HR
  13    UP-70 ATTACHMENT, FOR CAT 245    D                  90.7259 HR  *  Multiply by           1.0000         90.7259 HR
  15    Small Tools - 1 ea               D                  90.7259 HR  *  Multiply by           1.0000         90.7259 HR
  17    Level D Consumables (5 ea)       D                  90.7259 HR  *  Multiply by           5.0000        453.6296 HR

 18.03.05 Transport Clean Asb. to Lndfill
                                         W ASBNON0        4833.0000 LCF                         27.0000        179.0000 CY
                                       PRODUCTIVITY          7.5000 CY /HR
                                       DURATION             23.8667 HR

   1    D & D WORKER (1 ea)              D                  23.8667 HR  *  Multiply by           1.0000         23.8667 HR
   2    CRANE OPERATOR (1 ea)            D                  23.8667 HR  *  Multiply by           1.0000         23.8667 HR
   3    HEAVY EQUIPMENT OPERATOR (1 ea)  D                  23.8667 HR  *  Multiply by           1.0000         23.8667 HR
   4    D & D SUPERVISOR (.25 EA)        D                  23.8667 HR  *  Multiply by           0.2500          5.9667 HR
   5    RIGGER (2 ea)                    D                  23.8667 HR  *  Multiply by           2.0000         47.7333 HR
   6    LANDFILL DISPOSAL FEE            P                 179.0000 CY  *  Multiply by           1.0000        179.0000 CY
   7    CRAWLER CRANE LB 318 (1 ea)      D                  23.8667 HR  *  Multiply by           1.0000         23.8667 HR
   8    TRAC HOE, CAT 245/375 (1 ea)     D                  23.8667 HR  *  Multiply by           1.0000         23.8667 HR
   9    UP-70 ATTACHMENT, FOR CAT 245    D                  23.8667 HR  *  Multiply by           1.0000         23.8667 HR
  10    SMALL TOOLS (1 EA)               D                  23.8667 HR  *  Multiply by           1.0000         23.8667 HR
  11    LEVEL D CONSUMABLES (5 EA)       D                  23.8667 HR  *  Multiply by           5.0000        119.3333 HR
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                                                                         20.04.01. Load/Haul Borrow
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.04.01. Load/Haul Borrow              REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 20.04.01 Load/Haul Borrow
                                         W BORROW0        6393.0000 LCY                          1.0000       6393.0000 LCY
                                       PRODUCTIVITY        120.0000 LCY/HR
                                       DURATION             53.2750 HR

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                  53.2750 HR  *  Multiply by           1.0000         53.2750 HR
   2    HEAVY DRIVER (9 ea)              D                  53.2750 HR  *  Multiply by           9.0000        479.4750 HR
   3    FE LOADER, CAT 980-G, 7 CY 1 ea  D                  53.2750 HR  *  Multiply by           1.0000         53.2750 HR
   4    TRUCK-DUMP, 15 CY, (8 ea)        D                  53.2750 HR  *  Multiply by           8.0000        426.2000 HR
   5    WATER TRUCK, 4000 GAL W/CANNON   D                  53.2750 HR  *  Multiply by           1.0000         53.2750 HR

 20.04.02 Spread/Compact Borrow and
                                         W SPRCOM0        6393.0000 LCY                          1.0000       6393.0000 LCY
                                       PRODUCTIVITY        120.0000 LCY/HR
                                       DURATION             53.2750 HR

   1    HEAVY DRIVER (1 ea)              D                  53.2750 HR  *  Multiply by           1.0000         53.2750 HR
   2    HEAVY EQUIPMENT OPERATOR (2 ea)  D                  53.2750 HR  *  Multiply by           2.0000        106.5500 HR
   3    SUPERVISOR (1 EA)                D                  53.2750 HR  *  Multiply by           1.0000         53.2750 HR
   5    CRAWLER TRACTOR, D8-L (1 ea)     D                  53.2750 HR  *  Multiply by           1.0000         53.2750 HR
   7    MOTOR GRADER, JOHN DEERE (1 ea)  D                  53.2750 HR  *  Multiply by           1.0000         53.2750 HR
   9    WATER TRUCK, 4000 GAL W/CANNON   D                  53.2750 HR  *  Multiply by           1.0000         53.2750 HR

 21 Demobilization
                                                                                                                 1.0000 LS

 21.04.01 Demobilize Facilities
                                                                                                                 1.0000 EA

 21.04.01.01 Remove Temporary Constr Barrier
                                         W SITEPR0         942.0000 LF                           1.0000        942.0000 LF
                                       PRODUCTIVITY        250.0000 LF /HR
                                       DURATION              3.7680 HR

   1    D & D WORKER - 3 ea              D                   3.7680 HR  *  Multiply by           3.0000         11.3040 HR
   3    Small Tools - 3 ea               D                   3.7680 HR  *  Multiply by           3.0000         11.3040 HR

 21.91.01.01 Analysis and Preparation
                                                                                                               160.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION            160.0000 HR

   1    ERC ENVIRONMENTAL ENGR - 1 ea    D                 160.0000 HR  *  Multiply by           1.0000        160.0000 HR
   2    ERC ADMINISTRATIVE SERVICES .5ea D                 160.0000 HR  *  Multiply by           0.5000         80.0000 HR

 21.91.01.02 Final Analysis Review and
                                                                                                                40.0000 HR
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                                                                   21.91.01.02. Final Analysis Review and
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.91.01.02. Final Analysis Review and  REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             40.0000 HR

   1    ERC ENVIRONMENTAL ENGR - 2 ea    D                  40.0000 HR  *  Multiply by           2.0000         80.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.25 ea D                  40.0000 HR  *  Multiply by           0.2500         10.0000 HR
   3    ERC SAFETY AND HEALTH/QA - 1 ea  D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR
   4    ERC ADMINISTRATIVE SERVICES -1ea D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR

 91.10.01 Project Management Support
                                         W DURASS0          11.4762 MO                          21.0000        241.0000 DAY

        ERC PROJECT MANAGEMENT           P                 241.0000 DAY *  Multiply by           0.4000         96.4000 HR
        ERC PROJECT ENGINEER             P                 241.0000 DAY *  Multiply by           0.8000        192.8000 HR
        ERC TASK LEAD                    P                 241.0000 DAY *  Multiply by           0.8000        192.8000 HR
        ERC LEAD ENGINEER                P                 241.0000 DAY *  Multiply by           6.4000       1542.4000 HR
        ERC RAD CONTROL ENGINEER         P                 241.0000 DAY *  Multiply by           1.6000        385.6000 HR
        ERC FIELD SUPPORT                P                 241.0000 DAY *  Multiply by           1.6000        385.6000 HR
        ERC AREA SUPERINTENDENT          P                 241.0000 DAY *  Multiply by           0.8000        192.8000 HR
        ERC ESTIMATOR                    P                 241.0000 DAY *  Multiply by           0.4000         96.4000 HR
        ERC PLANNER                      P                 241.0000 DAY *  Multiply by           1.2000        289.2000 HR
        ERC COST/SCHEDULE ENGINEER       P                 241.0000 DAY *  Multiply by           2.4000        578.4000 HR
        ERC SAFTY AND HEALTH             P                 241.0000 DAY *  Multiply by           2.0000        482.0000 HR
        ERC ADMINISTRATIVE SERVICIES     P                 241.0000 DAY *  Multiply by           1.2000        289.2000 HR
        ERC PROCUREMENT                  P                 241.0000 DAY *  Multiply by           0.8000        192.8000 HR
        ERC QUALITY ASSURANCE            P                 241.0000 DAY *  Multiply by           0.4000         96.4000 HR
        ERC REGULATORY SUPPORT           P                 241.0000 DAY *  Multiply by           0.4000         96.4000 HR

 91.10.03 Photography
                                         W PHOTOA0          12.0000 ROL                          1.0000         12.0000 LS

  01    Rolls of Film                    P                  12.0000 LS  *  Multiply by           1.0000         12.0000 ROL

 91.20 Remediation
                                                                                                                 1.0000 LS

 91.20.01 Project Management Support
                                         W DURREM0           3.1369 MO                          21.0000         65.8749 DAY

   1    ERC PROJECT MANAGEMENT           P                  65.8749 DAY *  Multiply by           0.4000         26.3500 HRS
   2    ERC PROJECT ENGINEER             P                  65.8749 DAY *  Multiply by           0.8000         52.6999 HRS
   3    ERC TASK LEAD                    P                  65.8749 DAY *  Multiply by           0.8000         52.6999 HRS
   4    ERC LEAD ENGINEER                P                  65.8749 DAY *  Multiply by           6.4000        421.5994 HRS
   5    ERC RAD CONTROL ENGINEER         P                  65.8749 DAY *  Multiply by           1.6000        105.3998 HRS
   6    ERC FIELD SUPPORT                P                  65.8749 DAY *  Multiply by           8.0000        526.9992 HRS
   7    ERC AREA SUPERINTENDENT          P                  65.8749 DAY *  Multiply by           0.8000         52.6999 HRS
   8    ERC SITE SUPERINTENDENT          P                  65.8749 DAY *  Multiply by           4.0000        263.4996 HRS
   9    ERC ESTIMATOR                    P                  65.8749 DAY *  Multiply by           0.4000         26.3500 HR
  10    ERC PLANNER                      P                  65.8749 DAY *  Multiply by           1.2000         79.0499 HRS
  11    ERC COST/SCHEDULE ENGINEER       P                  65.8749 DAY *  Multiply by           2.4000        158.0998 HRS
  12    ERC SAFTY AND HEALTH             P                  65.8749 DAY *  Multiply by           2.0000        131.7498 HRS
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                                                                    91.20.01. Project Management Support
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20.01. Project Management Support    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  13    ERC ADMINISTRATIVE SERVICIES     P                  65.8749 DAY *  Multiply by           1.2000         79.0499 HRS
  14    ERC PROCUREMENT                  P                  65.8749 DAY *  Multiply by           0.8000         52.6999 HRS
  15    ERC QUALITY ASSURANCE            P                  65.8749 DAY *  Multiply by           0.4000         26.3500 HRS
  16    ERC REGULATORY SUPPORT           P                  65.8749 DAY *  Multiply by           0.4000         26.3500 HRS

 91.    Rolls of Film                    W PHOTOR0           3.0000 ROL *  Multiply by           1.0000          3.0000 ROL
XXX.    Concrete <= 2 ft Thk             W A1    0         623.0000 BCY *  Multiply by           1.0000        623.0000 BCY
XXX.    Concrete > 2 ft Thk              W A2    0          47.0000 BCY *  Multiply by           1.0000         47.0000 BCY
XXX.    Masonry Quantity                 W A3    0           0.0000 BCF *  Multiply by           1.0000          0.0000 BCF
XXX.    Footprint                        W A4    0       15688.0000 SF  *  Multiply by           1.0000      15688.0000 SF
XXX.    Gross Building Area              W A5    0       14664.0000 SF  *  Multiply by           1.0000      14664.0000 SF
XXX.    Exterior Wall Surface Area       W A6    0       13176.0000 SF  *  Multiply by           1.0000      13176.0000 SF
XXX.    Interior Partition Surface Area  W A7    0        2310.0000 SF  *  Multiply by           1.0000       2310.0000 SF
XXX.    Roof Area                        W A8    0       13730.0000 SF  *  Multiply by           1.0000      13730.0000 SF
XXX.    Duct Asbestos Quantity           W A9    0        9825.0000 SF  *  Multiply by           1.0000       9825.0000 SF
XXX.    Pipe Asbestos Quantity           W A91   0        1466.0000 LF  *  Multiply by           1.0000       1466.0000 SF
XXX.    Equipment Density                W A92   0           1.0000 CF/ *  Multiply by           1.0000          1.0000 C/S
XXX.    Total Project Duration           W DURTTL0          14.6131 MO  *  Multiply by           1.0000         14.6131 MO
XXX.    Borrow Volume                    W BORROW0        6393.0000 LCY *  Multiply by           1.0000       6393.0000 LCY
XXX.    Total Asbestos Volume            W ASBQTY0        4833.0000 LCF *  Multiply by           1.0000       4833.0000 CF
XXX.    Total Pipe, Equip, & Duct Vol    W PEDVOL0       18372.0000 LCF *  Multiply by           1.0000      18372.0000 CF
XXX.    Total Off-Site Samples           W SAMPOS0           3.0000 EA  *  Multiply by           1.0000          3.0000 EA
XXX.    Total Onsite Samples             W SAMPML0          13.0000 EA  *  Multiply by           1.0000         13.0000 EA
XXX.    Dismantling Activities Duration  W DURDIS0         367.0000 HR  B  (R) Divide by       168.0000          2.0000 MO
XXX.    Total Clean Waste- excl asbestos W PEDNON0       18372.0000 CF  *  Multiply by           1.0000      18372.0000 CF
XXX.    Total Uncontaminated Asbestos    W ASBNON0        4833.0000 LCF *  Multiply by           1.0000       4833.0000 CF
XXX.    Total Hazardous Waste Volume     W HAZVOL0         184.0000 CF  *  Multiply by           1.0000        184.0000 CF
XXX.    Recycled Concrete Volume         W CONREC0        1072.0000 LCY *  Multiply by           1.0000       1072.0000 LCY
XXX.    Recycled Steel Volume            W VOLSTL0          17.0000 CY  *  Multiply by           1.0000         17.0000 CY
XXX.    Assessment Duration              W DURASS0          11.4762 MO  *  Multiply by           1.0000         11.4762 MO
XXX.    Remediation Duration             W DURREM0           3.1369 MO  *  Multiply by           1.0000          3.1369 MO
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 01.01. Mobilization of Facilities                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
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     01. Mobilization & Preparatory Work
         01.01. Mobilization of Facilities
             01.01.01. Building Dismantling Preparation
                      Work to be Performed:
                      Restore necessary building services.

                      Output:
                      Assumed productivity is 3000 sf per crew day based on gross building area.
                      Includes mobilization and demobilization for this activity.

                HAM    ELECTRICIAN - 2 ea                                               45.65           0.00           0.00           0.00               45.65
                                                          78.21 HR  10716               3,570              0              0              0               3,570         45.65

                HAM    RAD CONTROL TECHNICIANS - .25 ea                                 51.61           0.00           0.00           0.00               51.61
                                                           9.78 HR  10T17                 505              0              0              0                 505         51.61

                HAM    LABORER (2 EA)                                                   31.18           0.00           0.00           0.00               31.18
                                                          78.21 HR  10715               2,439              0              0              0               2,439         31.18

                HAM    SKILLED CRAFT SUPERVISOR - .5 ea                                 45.65           0.00           0.00           0.00               45.65
                       - THE RATE FOR AN ELECTRICIAN      19.55 HR  10716                 893              0              0              0                 893         45.65
                         IS USED HERE.

                HAM    HP SUPERVISOR - .375 ea                                          51.61           0.00           0.00           0.00               51.61
                                                          14.66 HR  10T17                 757              0              0              0                 757         51.61

                BHI    SMALL TOOLS - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          78.21 HR  XMIXX020                0            123              0              0                 123          1.57

                BHI    Building Upgrades Equipment- 1ea                                  0.00          50.00           0.00           0.00               50.00
                                                          39.10 HR  Y4                      0          1,955              0              0               1,955         50.00

              M BHI    Material/Supply Allowance                                         0.00           0.00           0.27           0.00                0.27
                                                          14664 SF                          0              0          3,959              0               3,959          0.27
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Building Dismantling Preparation   14664 SF                      8,163          2,078          3,959              0              14,200          0.97

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization of Facilities                                       8,163          2,078          3,959              0              14,200
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 01.02. Mobilize Personnel and Equipment                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
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         01.02. Mobilize Personnel and Equipment
             01.02.01. Mob Asbestos Air Monitoring Crew
                      Notes:
                      The duration for this activity is assumed to be 8 hours.

                HAM    INSTRUMENT TECHNICIAN - 1 ea                                     56.87           0.00           0.00           0.00               56.87
                                                           8.00 HR  10T20                 455              0              0              0                 455         56.87

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 1 ea                              8.00 HR  Z5                      0            120              0              0                 120         15.00

                BHI    Air Monitor - 2 ea                                                0.00          10.00           0.00           0.00               10.00
                                                          16.00 HR  Y1                      0            160              0              0                 160         10.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mob Asbestos Air Monitoring Crew    8.00 HR                        455            280              0              0                 735         91.87
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 01.02. Mobilize Personnel and Equipment                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             01.02.02. Mobilize Demolition Prep Crew
                      Notes:
                      This crew will also perform asbestos removal, equipment removal, surface
                      decon, and waste packaging and transfer.  The duration for this activity is
                      assumed to be 24 hours.

                HAM    RAD CONTROL TECHNICIANS - 2 ea                                   51.61           0.00           0.00           0.00               51.61
                                                          48.00 HR  10T17               2,477              0              0              0               2,477         51.61

                HAM    SKILLED LABOR - 2 ea                                             45.65           0.00           0.00           0.00               45.65
                                                          48.00 HR  10716               2,191              0              0              0               2,191         45.65

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         144.00 HR  10715               4,490              0              0              0               4,490         31.18

                HAM    HP SUPERVISOR - .25 ea                                           51.61           0.00           0.00           0.00               51.61
                                                           6.00 HR  10T17                 310              0              0              0                 310         51.61

                HAM    CRAFT SUPERVISOR - 0.5 ea                                        45.65           0.00           0.00           0.00               45.65
                                                          12.00 HR  10716                 548              0              0              0                 548         45.65

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          24.00 HR  10715                 748              0              0              0                 748         31.18

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.76           0.00           0.00                5.76
                       (1 EA)                             24.00 HR  A092                    0            138              0              0                 138          5.76
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Demolition Prep Crew      24.00 HR                     10,764            138              0              0              10,902        454.27
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             01.02.05. Mobilize Site Work Equipment
                      Notes:
                      The assumption is for 3 hours delivery time for each major piece of
                      equipment.  No assembly time is required except for the LB 318 Crane which
                      requires 112 manhours to assemble.

                      No demobilization costs are considered since the assumption is that the
                      nexts project assumes the cost of delivery to the following work area.

                USR    CRAWLER CRANE, Link Belt 318                                      0.00          88.13           0.00           0.00               88.13
                       75 Ton Crane with approx. 110'      3.00 HR  A01                     0            264              0              0                 264         88.13
                       boom.

                HAM    MECHANIC (4 ea) (for LB 318)                                     42.04           0.00           0.00           0.00               42.04
                                                          64.00 HR  10717               2,691              0              0              0               2,691         42.04

                HAM    RIGGER (2 ea) (for LB 318)                                       43.58           0.00           0.00           0.00               43.58
                                                          32.00 HR  10734               1,395              0              0              0               1,395         43.58

                HAM    HEAVY EQUIP OPER (1 ea)(F. LB318                                 39.10           0.00           0.00           0.00               39.10
                                                          16.00 HR  10719                 626              0              0              0                 626         39.10

                USR    MOTOR GRADER, JOHN DEERE                                          0.00          19.40           0.00           0.00               19.40
                                                           3.00 HR  A02                     0             58              0              0                  58         19.40

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (2 EA)                              6.00 HR  A04                     0            431              0              0                 431         71.88

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           6.00 HR  A03                     0            529              0              0                 529         88.13

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          25.00           0.00           0.00               25.00
                                                           3.00 HR  A05                     0             75              0              0                  75         25.00

                USR    CRAWLER TRACTOR, D8-L                                             0.00          44.64           0.00           0.00               44.64
                                                           3.00 HR  A06                     0            134              0              0                 134         44.64

                USR    TRAILER, FLATBED                                                  0.00           1.25           0.00           0.00                1.25
                                                           3.00 HR  A07                     0              4              0              0                   4          1.25

                USR    TRUCK/TRACTOR                                                     0.00          30.31           0.00           0.00               30.31
                                                           3.00 HR  A08                     0             91              0              0                  91         30.31

                USR    TRUCK-DUMP, 15 CY (8 ea)                                          0.00          23.75           0.00           0.00               23.75
                                                          24.00 HR  A09                     0            570              0              0                 570         23.75

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                                                           3.00 HR  A091                    0             47              0              0                  47         15.63

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.76           0.00           0.00                5.76
                                                           3.00 HR  A092                    0             17              0              0                  17          5.76
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                USR    MANLIFT-SCISSOR, 36'                                              0.00          14.05           0.00           0.00               14.05
                                                           3.00 HR  A093                    0             42              0              0                  42         14.05

                USR    MANLIFT, MOBILE AERIAL, 110'                                      0.00          14.05           0.00           0.00               14.05
                                                           3.00 HR  A094                    0             42              0              0                  42         14.05

                USR    DEMOLITION BALL, 5 TON                                            0.00           4.36           0.00           0.00                4.36
                                                           3.00 HR  A095                    0             13              0              0                  13          4.36

                USR    TRK, HWY, 46,000 GVW, 6X4, 3 AXL                                  0.00          30.31           0.00           0.00               30.31
                       (2 EA) - These are the trucks       6.00 HR  A08                     0            182              0              0                 182         30.31
                       for hauling the ERDF containers
                       from the excavation to the Que
                       area.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Site Work Equipment       16.00 HRS                     4,711          2,500              0              0               7,210        450.65

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Personnel and Equipment                                15,930          2,918              0              0              18,848
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         01.04. Setup/Construct Temp Facilities
             01.04.01. Establish Facilities
                 01.04.01.01. Install Temporary Const Barrier
                            Work to be Performed:
                            Install chain barrier around site perimeter at a distance of 55' away from
                            building footprint.

                            Output:
                            Assumed productivity for this activity is 200 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          14.13 HR  10715                 441              0              0              0                 441         31.18

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          14.13 HR  XMIXX020                0             22              0              0                  22          1.57

              M BHI    Material/Supply Allowance                                         0.00           0.00           1.35           0.00                1.35
                                                         942.00 LF                          0              0          1,272              0               1,272          1.35
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Install Temporary Const Barrier   942.00 LF                        441             22          1,272              0               1,734          1.84
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                 01.04.01.02. Mobilize/Setup Temp Trailers
                            Mobilization of trailers includes the cost to demobilize from the previous
                            site.

                BHI    Lunchroom Trailer                                                 0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                BHI    Asbestos Decon Facility                                           0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                BHI    Changeroom Trailer                                                0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                BHI    Restroom Facility                                                 0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize/Setup Temp Trailers        4.00 EA                          0              0              0         60,000              60,000      15000.00
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                 01.04.01.03. Facility Rental
                            Notes:
                            Rental duration is linked to duration of dismantling activities for the
                            lunchroom trailer, changeroom trailer, and restroom facility.  The Asbestos
                            Decon trailer duration is linked to the asbestos removal activities
                            duration.

                            Rates:
                            Lunchroom = $400/month
                            Change Trailer = $130/month
                            Asbestos Decon Trailer = $150/month
                            Restroom Facility = $100/month

                BHI    Lunch Trailer                                                     0.00           0.00           0.00         400.00              400.00
                                                           2.00 MO                          0              0              0            800                 800        400.00

                BHI    Change Trailer                                                    0.00           0.00           0.00         130.00              130.00
                                                           2.00 MO                          0              0              0            260                 260        130.00

                BHI    Asbestos Decon Trailer                                            0.00           0.00           0.00         150.00              150.00
                       Duration is linked to asbestos      0.49 MO                          0              0              0             74                  74        150.00
                       removal duration.

                BHI    Restroom Facility                                                 0.00           0.00           0.00         100.00              100.00
                                                           2.00 MO                          0              0              0            200                 200        100.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Facility Rental                                                      0              0              0          1,334               1,334

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Establish Facilities                1.00 EA                        441             22          1,272         61,334              63,069      63068.56
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Setup/Construct Temp Facilities                                    441             22          1,272         61,334              63,069
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization & Preparatory Work                                 24,533          5,018          5,231         61,334              96,116
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     02. Monitoring, Sampling & Analysis
         02.03. Air Monitoring and Sampling
             02.03.03. Asbestos Air Monitoring
                      Work to be Performed:
                      Provide air monitoring services for asbestos removal operations.

                      Output:
                      Activity duration is equal to the total duration of asbestos removal
                      operations.

                      Sample Analysis:
                      1 per day at $145/Sample

                HAM    INSTRUMENT TECHNICIAN - 0.15 ea                                  56.87           0.00           0.00           0.00               56.87
                                                          12.45 HR  10T20                 708              0              0              0                 708         56.87

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 0.15 ea                          12.45 HR  Z5                      0            187              0              0                 187         15.00

                BHI    Air Monitor - 1 ea                                                0.00          10.00           0.00           0.00               10.00
                                                          83.00 HR  Y1                      0            830              0              0                 830         10.00

                BHI    Sample Analysis                                                   0.00           0.00           0.00         145.00              145.00
                       1 ea per day                       11.00 EA                          0              0              0          1,595               1,595        145.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Asbestos Air Monitoring            83.00 HR                        708          1,017              0          1,595               3,320         40.00

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Air Monitoring and Sampling                                        708          1,017              0          1,595               3,320
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         02.07. Obtain Hazardous & Rad Samples
                Notes:
                Obtain all Haz/Rad samples from site and Mob/Setup of mobile lab.

                Output:
                500 sf of gross building area per crew hour

                HAM    LABORER (2 EA)                                                   31.18           0.00           0.00           0.00               31.18
                                                          58.66 HR  10715               1,829              0              0              0               1,829         31.18

                HAM    SKILLED CRAFT SUPERVISOR - .5 ea                                 45.65           0.00           0.00           0.00               45.65
                                                          14.66 HR  10716                 669              0              0              0                 669         45.65

                BHI    SMALL TOOLS - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          58.66 HR  XMIXX020                0             92              0              0                  92          1.57

              L BHI    Level B/Level C Consumables- 4ea                                  0.00          15.00           0.00           0.00               15.00
                                                         117.31 HR  Z5                      0          1,760              0              0               1,760         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Obtain Hazardous & Rad Samples     14664 SF                      2,498          1,852              0              0               4,350          0.30
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         02.09. Analysis of Haz Contamination
                Notes:
                Assume 5% of total concrete, equipment, duct and piping is analyzed
                at the rate of one sample per 5 cy.

                BHI    Analyze Haz Sample - Mobile Lab                                   0.00           0.00           0.00         200.00              200.00
                       @ $200/Sample                      13.00 EA                          0              0              0          2,600               2,600        200.00
                       - 90% of Hazardous waste samples
                         analyzed by mobile lab.

                BHI    Analyze Haz Sample (Off-site                                      0.00           0.00           0.00        2500.00             2500.00
                       Lab) @ $2,500/sample                2.00 EA                          0              0              0          5,000               5,000       2500.00
                       - 10% of Hazardous waste samples
                         analyzed by off-site lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2500.00             2500.00
                       (Off-Site Lab) @ $2,500/sample      1.00 EA                          0              0              0          2,500               2,500       2500.00
                       - Assume 1 sample per 20
                         samples (i.e. 5%)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis of Haz Contamination                                        0              0              0         10,100              10,100

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Monitoring, Sampling & Analysis                                  3,206          2,869              0         11,695              17,770
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     17. Decon and Decommissioning (D&D)
         17.01. Pre-Decommissioning Operations
             17.01.01. Prepare Decommissioning Plan
                 17.01.01.01. EE/CA
                            Notes:
                            The EE/CA is a DOE document that is addressed to the lead regulatory
                            agency to study various removal actions and disposal alternatives.  The
                            document compares cost, environmental consequences and states what ARARs
                            (Applicable or Relevant and Appropriate Requirements) will be addressed for
                            each alternative.

                ERC    ERC LEAD ENGINEER                                                60.25           0.00           0.00           0.00               60.25
                                                          15.00 HR  31000                 904              0              0              0                 904         60.25

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                                                          15.00 HR  51000               1,125              0              0              0               1,125         74.98

                ERC    ERC ENVIRONMENTAL ENGINEER                                       28.39           0.00           0.00           0.00               28.39
                                                           7.00 HR  55000                 199              0              0              0                 199         28.39

                USR    ERC ADMINISTRATION                                               28.39           0.00           0.00           0.00               28.39
                                                          15.00 HR  55000                 426              0              0              0                 426         28.39

                USR    ERC CHARACTERIZATION ENGINEER                                    28.39           0.00           0.00           0.00               28.39
                                                          30.00 HR  55000                 852              0              0              0                 852         28.39

                USR    ERC REGULATORY ENGINEER                                          28.39           0.00           0.00           0.00               28.39
                                                          55.00 HR  55000               1,561              0              0              0               1,561         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL EE/CA                                                            5,066              0              0              0               5,066
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                 17.01.01.02. Action Memorandum
                            Notes:
                            The Action Memorandum is a document generated by the lead regulatory
                            agency, in response to a specific EE/CA, stating the selected alternative
                            with its specific ARARs.

                ERC    ERC REGULATORY ENGINEER                                          60.25           0.00           0.00           0.00               60.25
                                                           2.00 HR  31000                 121              0              0              0                 121         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Action Memorandum                  45.00 DAY                       121              0              0              0                 121          2.68
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                 17.01.01.03. Readiness Evaluation
                            Notes:
                            This item is used to document that the project task team and management
                            have completed/addressed all relevant items before conducting the task.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          40.00 HR  32000               2,601              0              0              0               2,601         65.03

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                                                          15.00 HR  31000                 904              0              0              0                 904         60.25

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                                                          30.00 HR  52000               1,903              0              0              0               1,903         63.43

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                                                          15.00 HR  51000               1,125              0              0              0               1,125         74.98

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          15.00 HR  58000                 847              0              0              0                 847         56.44

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          45.00 HR  53000               2,264              0              0              0               2,264         50.32

                ERC    ERC AREA SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                                                           5.00 HR  53000                 252              0              0              0                 252         50.32

                ERC    ERC ADMINISTRATAIVE SERVICIES                                    28.39           0.00           0.00           0.00               28.39
                                                           5.00 HR  55000                 142              0              0              0                 142         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Readiness Evaluation               10.00 DAY                    10,037              0              0              0              10,037       1003.71
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                 17.01.01.04. Hazard Classification
                            Note:
                            The Hazard Classification document calculates the total hazardous and
                            radiological inventory and then compares those values to the specific sited
                            quantities for each isotope or material.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          40.00 HR  32000               2,601              0              0              0               2,601         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       60.25           0.00           0.00           0.00               60.25
                                                          20.00 HR  31000               1,205              0              0              0               1,205         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Hazard Classification              40.00 DAY                     3,806              0              0              0               3,806         95.16
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                 17.01.01.05. Plant Force Work Review (PFWR)
                            Note:
                            This documentation is needed to determine what scope within a project will
                            be performed by established union plant forces and/or what will be
                            subcontracted.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          40.00 HR  53000               2,013              0              0              0               2,013         50.32

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           2.00 HR  32000                 130              0              0              0                 130         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Plant Force Work Review (PFWR)     20.00 DAY                     2,143              0              0              0               2,143        107.14
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                 17.01.01.06. Remediation Schedule and Est.
                            Note:
                            This activity is developed by project specific engineers, field support
                            personnel, and estimators to estimate the cost and duration for the
                            remediation portion of the project.

                ERC    ERC ESTIMATOR                                                    56.04           0.00           0.00           0.00               56.04
                                                          30.00 HR  21000               1,681              0              0              0               1,681         56.04

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          30.00 HR  32000               1,951              0              0              0               1,951         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          30.00 HR  53000               1,510              0              0              0               1,510         50.32

                ERC    ERC COST/SCHEDULING ENGINEER                                     56.04           0.00           0.00           0.00               56.04
                                                          30.00 HR  21000               1,681              0              0              0               1,681         56.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation Schedule and Est.      20.00 DAY                     6,823              0              0              0               6,823        341.15
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                 17.01.01.07. Biological Resource Review
                            Note:
                            This activity consists of studies to determine if there are potential
                            effects to biological/ecological sensitive items on the project/vicinity.

                ERC    ERC ENVIRONMENTAL ENGINEER                                       60.25           0.00           0.00           0.00               60.25
                                                          25.00 HR  31000               1,506              0              0              0               1,506         60.25

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          10.00 HR  32000                 650              0              0              0                 650         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Biological Resource Review         25.00 DAY                     2,157              0              0              0               2,157         86.26
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                 17.01.01.08. Cultural Resource Review
                            Note:
                            This activity consists of studies to determine if there are potential
                            effects to culturally sensitive items on the project/vicinity.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          10.00 HR  32000                 650              0              0              0                 650         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       63.43           0.00           0.00           0.00               63.43
                                                          25.00 HR  35000               1,586              0              0              0               1,586         63.43
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Cultural Resource Review           25.00 DAY                     2,236              0              0              0               2,236         89.44
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                 17.01.01.09. Work Package Development
                            Note:
                            This item provides a descriptive working document of how work will be
                            performed in the field.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          90.00 HR  53000               4,529              0              0              0               4,529         50.32

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          15.00 HR  58000                 847              0              0              0                 847         56.44

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                                                          15.00 HR  31000                 904              0              0              0                 904         60.25

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          10.00 HR  32000                 650              0              0              0                 650         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Work Package Development           30.00 DAY                     6,929              0              0              0               6,929        230.98
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                 17.01.01.10. Waste Designation
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           5.00 HR  32000                 325              0              0              0                 325         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          20.00 HR  53000               1,006              0              0              0               1,006         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Designation                   8.00 DAY                     1,332              0              0              0               1,332        166.44
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                 17.01.01.11. Waste Profile
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           5.00 HR  32000                 325              0              0              0                 325         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          20.00 HR  53000               1,006              0              0              0               1,006         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Profile                       8.00 DAY                     1,332              0              0              0               1,332        166.44
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                 17.01.01.12. HASP (Health & Safety Plan)
                            Note:
                            This document is used in the field to address various safety concerns,
                            including worker training, hazards identification, PPE (Personal
                            Protective Equipment), facility conditions, etc.

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          55.00 HR  58000               3,104              0              0              0               3,104         56.44

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          15.00 HR  53000                 755              0              0              0                 755         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HASP (Health & Safety Plan)        25.00 DAY                     3,859              0              0              0               3,859        154.36
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                 17.01.01.13. Site Specific Waste Mgmt. Inst.
                            (SSWMI) Site Specific Waste Management Instructions

                            Note:
                            This documentaiton provides guidance on how various waste streams will be
                            managed through disposal.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          15.00 HR  53000                 755              0              0              0                 755         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Specific Waste Mgmt. Inst.    20.00 DAY                       755              0              0              0                 755         37.74
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                 17.01.01.15. Removal Design Report (RDR)
                            Note:
                            The Removal Design Report is a document that addresses the ARARS set by
                            the action Memorandum, acts as a design report/project plan, and acts as
                            the project management plan for a specific project under an Action
                            Memorandum.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                         230.00 HR  32000              14,957              0              0              0              14,957         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       63.43           0.00           0.00           0.00               63.43
                                                          25.00 HR  35000               1,586              0              0              0               1,586         63.43

                ERC    ERC REGULATORY SUPPORT                                           63.43           0.00           0.00           0.00               63.43
                                                          40.00 HR  35000               2,537              0              0              0               2,537         63.43

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                         100.00 HR  53000               5,032              0              0              0               5,032         50.32

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                                                          15.00 HR  52000                 951              0              0              0                 951         63.43

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          45.00 HR  58000               2,540              0              0              0               2,540         56.44

                ERC    ERC ADMINISTRATIVE SERVICIES                                     28.39           0.00           0.00           0.00               28.39
                                                          15.00 HR  55000                 426              0              0              0                 426         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Removal Design Report (RDR)        85.00 DAY                    28,029              0              0              0              28,029        329.75

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Decommissioning Plan                                    74,624              0              0              0              74,624
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             17.01.03. Haz Mat'l & Radioactivity Survey
                      and Development of Exposure Controls
                 17.01.03.01. Sampling & Analysis Plan
                            Output:
                            Duration for this activity is 50 crew days.

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00

                ERC    ERC HP & CHARACTERIZATION ENGR                                   60.25           0.00           0.00           0.00               60.25
                       - .2 ea                            80.00 HR  31000               4,820              0              0              0               4,820         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.05 ea                                 74.98           0.00           0.00           0.00               74.98
                                                          20.00 HR  51000               1,500              0              0              0               1,500         74.98

                ERC    ERC ADMIN. SERVICES .05 ea                                       28.39           0.00           0.00           0.00               28.39
                                                          20.00 HR  55000                 568              0              0              0                 568         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling & Analysis Plan          400.00 HR                      6,887              0            324              0               7,211         18.03
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                 17.01.03.03. Characterization Report
                            Work to be Performed:
                            Prepare a characterization report specific for the building.  The report
                            will include an executive summary, description of the facility, survey
                            parameters, building illustrations, survey results, instrument
                            information, and isotopic analysis. It is assumed that the
                            report will contain some degree of "boilerplate" material as well as
                            building specific information. This includes review and revision of the
                            Characterization Report.

                            Output:
                            Duration for this activity is 60 base crew hours plus 1.6 crew hours per
                            1000 sf of gross building area.

                ERC    ERC HP & CHARACTERIZATION ENGR                                   60.25           0.00           0.00           0.00               60.25
                       - 1 ea                             84.00 HR  31000               5,061              0              0              0               5,061         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 74.98           0.00           0.00           0.00               74.98
                       OUTYEAR                            21.00 HR  51000               1,575              0              0              0               1,575         74.98

                ERC    ERC ADMIN SERVICES (.25 ea)                                      28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                            21.00 HR  55000                 596              0              0              0                 596         28.39

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Characterization Report            84.00 HR                      7,232              0            324              0               7,556         89.95

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Haz Mat'l & Radioactivity Survey                                14,119              0            648              0              14,767
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pre-Decommissioning Operations                                  88,743              0            648              0              89,391
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         17.04. Dismantling Activities
             17.04.13. Remove Material and Equipment
                      from Containment Structure
                 17.04.13.01. Remove Material & Equipment

                            Work to be Performed:
                            Dislodge or detach equipment as necesssary.  Downsize by dissassembly,
                            cutting, or other means and remove from immediate area.  Quantity includes
                            all equipment, duct and piping.

                            Output:
                            Assumed crew productivity for this activity is 400 cf per day
                            or 50 cf per hr.  2 crews are assumed resulting in 100 cf/hr for duration
                            calculation (See DURDIS perameter)

                            Assumptions:
                            1.  Equipment density will be defined by a user input.
                            2.  15 lf pipe per 100 sf of gross building area.
                            3.  Average pipe diameter = 8".
                            4.  Pipe volume gain of 10%.
                            5.  25 lf of duct per 100 sf of gross building area.
                            6.  Average duct size of 20"x20".
                            7.  Duct volume reduction of 30%.

                HAM    D & D WORKER  - 6 ea                                             31.18           0.00           0.00           0.00               31.18
                                                        2204.64 HR  10715              68,741              0              0              0              68,741         31.18

                HAM    SKILLED CRAFT - 0.25 ea                                          42.21           0.00           0.00           0.00               42.21
                                                          91.86 HR  10710               3,877              0              0              0               3,877         42.21

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                         367.44 HR  10715              11,457              0              0              0              11,457         31.18

                HAM    INDUSTRIAL HYGIENE TECH - .25 ea                                 51.61           0.00           0.00           0.00               51.61
                                                          91.86 HR  10T17               4,741              0              0              0               4,741         51.61

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                        2204.64 HR  XMIXX020                0          3,461              0              0               3,461          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                        1102.32 HR  A093                    0         15,488              0              0              15,488         14.05

                BHI    Level D Consumables, (6 ea)                                       0.00           7.50           0.00           0.00                7.50
                                                        2204.64 HR  Z6                      0         16,535              0              0              16,535          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Material & Equipment        18372 LCF                    88,816         35,484              0              0             124,299          6.77

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Material and Equipment                                   88,816         35,484              0              0             124,299
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             17.04.14. Remove and Package Asbestos
                 17.04.14.01. Floor & Ceiling Asbestos Removal
                            Work to be Performed:
                            Remove, package, and stage asbestos floor tiles and ceiling tiles.
                            Air monitoring is conducted under another activity.

                            Assumptions:
                            1.  10% of the floor and ceiling area contain asbestos tile, based on gross
                                building area.

                            Output:
                            Assumed crew output is 160 sq ft per hr.  2 crews are assumed resulting in
                            320 sf/hr for duration calculations (See ASBDUR parameter)

                HAM    RAD CONTROL TECHNICIAN - .25 ea                                  51.61           0.00           0.00           0.00               51.61
                                                           4.58 HR  10T17                 237              0              0              0                 237         51.61

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         109.98 HR  10715               3,429              0              0              0               3,429         31.18

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          18.33 HR  10715                 572              0              0              0                 572         31.18

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         109.98 HR  XMIXX020                0            173              0              0                 173          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                          54.99 HR  A093                    0            773              0              0                 773         14.05

              L BHI    Level B/C Consumables (6 ea)                                      0.00          15.00           0.00           0.00               15.00
                                                         109.98 HR  Z5                      0          1,650              0              0               1,650         15.00

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             18.33 HR                          0              0          1,980              0               1,980        108.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Floor & Ceiling Asbestos Removal 2932.80 SF                      4,237          2,595          1,980              0               8,812          3.00
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                 17.04.14.02. Pipe Asbestos Removal
                            Work to be Performed:
                            Remove, package, and stage asbestos pipe insulation (pipe included).
                            Air monitoring is conducted under another activity.

                            Assumptions:
                            1.  User will input quantity.  Default quantity is 10 lf per 100 sf of gross
                                building area.

                            Output:
                            Assumed crew output is 30 lf per hr.  2 crews are assumed resulting in 60
                            lf/hr for duration calculations (See ASBDUR parameter).

                HAM    RAD CONTROL TECHNICIAN - .25 ea                                  51.61           0.00           0.00           0.00               51.61
                                                          12.22 HR  10T17                 631              0              0              0                 631         51.61

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             48.87 HR                          0              0          5,278              0               5,278        108.00

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         293.20 HR  10715               9,142              0              0              0               9,142         31.18

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          48.87 HR  10715               1,524              0              0              0               1,524         31.18

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         293.20 HR  XMIXX020                0            460              0              0                 460          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                         146.60 HR  A093                    0          2,060              0              0               2,060         14.05

              L BHI    Level B/C Consumables (6 ea)                                      0.00          15.00           0.00           0.00               15.00
                                                         293.20 HR  Z5                      0          4,398              0              0               4,398         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pipe Asbestos Removal            1466.00 LF                     11,296          6,918          5,278              0              23,492         16.02
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                 17.04.14.03. Duct Asbestos Removal

                            Work to be Performed:
                            Remove, package, and stage asbestos duct insulation. Air monitoring is
                            conducted under another activity.

                            Assumptions:
                            1.  Quantity based on user input.  Default quantity = 2/3 gross building
                                area.

                            Output:
                            Assumed crew output is 100 sq ft per hr.  2 crews are assumed resulting in
                            200 sf/hr for duration calculations (see ASBDUR parameter)

                HAM    RAD CONTROL TECHNICIAN (.25 ea)                                  51.61           0.00           0.00           0.00               51.61
                                                          24.56 HR  10T17               1,268              0              0              0               1,268         51.61

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         589.50 HR  10715              18,381              0              0              0              18,381         31.18

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          98.25 HR  10715               3,063              0              0              0               3,063         31.18

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         589.50 HR  XMIXX020                0            926              0              0                 926          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                         294.75 HR  A093                    0          4,141              0              0               4,141         14.05

              L BHI    Level B/C Consumables (6 ea)                                      0.00          15.00           0.00           0.00               15.00
                                                         589.50 HR  Z5                      0          8,843              0              0               8,843         15.00

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             98.25 HR                          0              0         10,611              0              10,611        108.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Duct Asbestos Removal            9825.00 SF                     22,712         13,909         10,611              0              47,232          4.81

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove and Package Asbestos                                     38,245         23,422         17,868              0              79,536
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             17.04.24. Remove Hazardous Materials
                 17.04.24.01. Remove Hazardous Materials

                            Work to be Performed:
                            Remove hazardous materials such as mercury, lead and PCBs from building.
                            Haz waste will be packaged in drums and transferred to a local staging area
                            for disposal under a different activity.  The purpose of this activity is to
                            further reduce building exposure levels for worker safety considerations
                            during building dismantling activities.

                            Assumption:
                            5% of gross building area contains hazardous waste.

                            Output:
                            Assumed productivity for this activity is 120 cu ft per crew day (I.E. 15
                            CF/HR)

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         147.20 HR  10715               4,590              0              0              0               4,590         31.18

                HAM    INDUSTRIAL HYGIENE TECH - 1 ea                                   51.61           0.00           0.00           0.00               51.61
                                                          24.53 HR  10T17               1,266              0              0              0               1,266         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          24.53 HR  10715                 765              0              0              0                 765         31.18

              L BHI    Level B/C Consumables (7 ea)                                      0.00          15.00           0.00           0.00               15.00
                                                         171.73 HR  Z5                      0          2,576              0              0               2,576         15.00

                BHI    Decontamination Equipment                                         0.00          30.00           0.00           0.00               30.00
                       - 1 ea                             24.53 HR  Y2                      0            736              0              0                 736         30.00

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         147.20 HR  XMIXX020                0            231              0              0                 231          1.57

              M BHI    Allowance for Packaging                                           0.00           0.00          27.00           0.00               27.00
                       Materials and Supplies             24.53 HR                          0              0            662              0                 662         27.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Hazardous Materials        184.00 CF                      6,621          3,543            662              0              10,826         58.84
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                 17.04.24.02. Transport/Dispose of Haz Waste

                            Work to be Performed:
                            Transport and dispose of hazardous and mixed waste.  Waste will be brought
                            to local Treatment, Storage and Disposal Facility.

                            Assumptions:
                            1.  Hazardous waste density is .25 cf/sf.
                            2.  Haz waste will be transported in drums 7.5 cf/ea.
                            3.  Assume up to 64 drums to a truckload - 480 cf.
                            4.  Assume 15% of Haz Waste is Mixed Waste.

                            Output:
                            One 480 cf truckload per day (60 cf/crew hour)

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                           3.07 HR  10718                 110              0              0              0                 110         35.85

                USR    TRUCK/TRACTOR (1 EA)                                              0.00          30.31           0.00           0.00               30.31
                                                           3.07 HR  A08                     0             93              0              0                  93         30.31

                USR    TRAILER, FLATBED (1 EA)                                           0.00           1.25           0.00           0.00                1.25
                                                           3.07 HR  A07                     0              4              0              0                   4          1.25

                BHI    Hazardous Waste Disposal Fee                                      0.00           0.00           0.00         188.00              188.00
                       Includes cost of drum and         156.00 CF                          0              0              0         29,328              29,328        188.00
                       shipper labor.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport/Dispose of Haz Waste    184.00 CF                        110             97              0         29,328              29,535        160.51

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Hazardous Materials                                       6,731          3,640            662         29,328              40,361
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             17.04.25. Dismantle Building Structure
                 17.04.25.01. Dismantle Masonry Walls
                            Output:
                            Crew productivity for this activity is 50 cu yd per hour.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Masonry Walls                  HR                          0              0              0              0                   0
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                 17.04.25.02. Dismantle Concrete <= 2 ft Thick
                            Output:
                            Assumed crew productivity for this activity is 20 LCY's per hour.

                HAM    CRANE OPERATOR - 1 ea                                            43.42           0.00           0.00           0.00               43.42
                                                          31.15 HR  10714               1,353              0              0              0               1,353         43.42

                HAM    D & D WORKER - 1 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          31.15 HR  10715                 971              0              0              0                 971         31.18

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                          31.15 HR  10718               1,117              0              0              0               1,117         35.85

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          93.45 HR  10719               3,654              0              0              0               3,654         39.10

                HAM    RAD CONTROL TECHNICIANS (.25 ea)                                 51.61           0.00           0.00           0.00               51.61
                                                           7.79 HR  10T17                 402              0              0              0                 402         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          31.15 HR  10715                 971              0              0              0                 971         31.18

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 EA)                             31.15 HR  A091                    0            487              0              0                 487         15.63

                USR    TRAC HOE, CAT 245/375 (2 EA)                                      0.00          88.13           0.00           0.00               88.13
                                                          62.30 HR  A03                     0          5,490              0              0               5,490         88.13

                USR    CRAWLER CRANE LB 318 (1 EA)                                       0.00          88.13           0.00           0.00               88.13
                                                          31.15 HR  A01                     0          2,745              0              0               2,745         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       This accounts for the shear        62.30 HR  A04                     0          4,478              0              0               4,478         71.88
                       and the concrete pulverizer
                       attachments for the CAT 245
                       (2 EA).

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          25.00           0.00           0.00               25.00
                                                          31.15 HR  A05                     0            779              0              0                 779         25.00

                USR    TRUCK/TRACTOR (1 EA)                                              0.00          30.31           0.00           0.00               30.31
                                                          31.15 HR  A08                     0            944              0              0                 944         30.31

                USR    TRAILER, FLATBED (1 EA)                                           0.00           1.25           0.00           0.00                1.25
                                                          31.15 HR  A07                     0             39              0              0                  39          1.25

                USR    DEMOLITION BALL, 5 TON (1 EA)                                     0.00           4.36           0.00           0.00                4.36
                                                          31.15 HR  A095                    0            136              0              0                 136          4.36

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          31.15 HR  XMIXX020                0             49              0              0                  49          1.57
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                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 6 ea                            186.90 HR  Z6                      0          1,402              0              0               1,402          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Concrete <= 2 ft Thick  623.00 BCY                     8,468         16,549              0              0              25,017         40.16
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                 17.04.25.03. Dismantle Concrete > 2 ft Thick
                            Output:
                            Assumed crew productivity for this activity is 10 cu yd per hour.

                HAM    CRANE OPERATOR - 1 ea                                            43.42           0.00           0.00           0.00               43.42
                                                           4.70 HR  10714                 204              0              0              0                 204         43.42

                HAM    D & D WORKER - 1 ea                                              31.18           0.00           0.00           0.00               31.18
                                                           4.70 HR  10715                 147              0              0              0                 147         31.18

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                           4.70 HR  10718                 168              0              0              0                 168         35.85

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          14.10 HR  10719                 551              0              0              0                 551         39.10

                HAM    RAD CONTROL TECHNICIAN - .25 ea                                  51.61           0.00           0.00           0.00               51.61
                                                           1.18 HR  10T17                  61              0              0              0                  61         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                           4.70 HR  10715                 147              0              0              0                 147         31.18

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                              4.70 HR  A091                    0             73              0              0                  73         15.63

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           9.40 HR  A03                     0            828              0              0                 828         88.13

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                           4.70 HR  A01                     0            414              0              0                 414         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       This accounts for the shear         9.40 HR  A04                     0            676              0              0                 676         71.88
                       and the pulverizer attachments
                       to the CAT 245 (2 ea).

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          25.00           0.00           0.00               25.00
                                                           4.70 HR  A05                     0            118              0              0                 118         25.00

                USR    TRUCK/TRACTOR (1 ea)                                              0.00          30.31           0.00           0.00               30.31
                                                           4.70 HR  A08                     0            142              0              0                 142         30.31

                USR    TRAILER, FLATBED (1 ea)                                           0.00           1.25           0.00           0.00                1.25
                                                           4.70 HR  A07                     0              6              0              0                   6          1.25

                USR    DEMOLITION BALL, 5 TON (1 ea)                                     0.00           4.36           0.00           0.00                4.36
                                                           4.70 HR  A095                    0             20              0              0                  20          4.36

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           4.70 HR  XMIXX020                0              7              0              0                   7          1.57
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                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 6 ea                             28.20 HR  Z6                      0            212              0              0                 212          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Concrete > 2 ft Thick    47.00 CY                      1,278          2,497              0              0               3,775         80.31
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                 17.04.25.04. Dismantle Steel
                            Notes:
                            Productivity is 4 tons/hr.  Assumes 5 lbs of steel per SF of gross building
                            area.

                HAM    CRANE OPERATOR (1 ea)                                            43.42           0.00           0.00           0.00               43.42
                                                           9.25 HR  10714                 402              0              0              0                 402         43.42

                HAM    HEAVY DRIVER (1 EA)                                              35.85           0.00           0.00           0.00               35.85
                                                           9.25 HR  10718                 332              0              0              0                 332         35.85

                HAM    HEAVY EQUIPMENT OPERATOR (3 EA)                                  39.10           0.00           0.00           0.00               39.10
                                                          27.75 HR  10719               1,085              0              0              0               1,085         39.10

                HAM    RADIATION CONTROL TECH. - .25 ea                                 51.61           0.00           0.00           0.00               51.61
                                                           2.31 HR  10T17                 119              0              0              0                 119         51.61

                HAM    D & D SUPERVISOR (1 EA)                                          31.18           0.00           0.00           0.00               31.18
                                                           9.25 HR  10715                 288              0              0              0                 288         31.18

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                              9.25 HR  A091                    0            145              0              0                 145         15.63

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                          18.50 HR  A03                     0          1,630              0              0               1,630         88.13

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                           9.25 HR  A01                     0            815              0              0                 815         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       This accounts for the shear        18.50 HR  A04                     0          1,330              0              0               1,330         71.88
                       and the concrete pulverizer
                       attachments for the CAT 245.
                       (2 ea)

                USR    FE LOADER, CAT 980-G, 7 CY (1 ea                                  0.00          25.00           0.00           0.00               25.00
                                                           9.25 HR  A05                     0            231              0              0                 231         25.00

                USR    TRUCK/TRACTOR (1 ea)                                              0.00          30.31           0.00           0.00               30.31
                                                           9.25 HR  A08                     0            280              0              0                 280         30.31

                USR    TRAILER, FLATBED (1 ea)                                           0.00           1.25           0.00           0.00                1.25
                                                           9.25 HR  A07                     0             12              0              0                  12          1.25

                USR    DEMOLITION BALL, 5 TON (1 ea)                                     0.00           4.36           0.00           0.00                4.36
                                                           9.25 HR  A095                    0             40              0              0                  40          4.36

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                           9.25 HR  XMIXX020                0             15              0              0                  15          1.57
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                USR    LEVEL D CONSUMABLES (6 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                          55.50 HR                          0            416              0              0                 416          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Steel                    37.00 TON                     2,226          4,914              0              0               7,140        192.98

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Building Structure                                    11,971         23,960              0              0              35,932
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantling Activities                                         145,763         86,506         18,531         29,328             280,128
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         17.90. Recycled Waste
             17.90.01. Concrete Rubble
                 17.90.01.01. Load/Haul Concrete & Masonary
                            Rubble to Recycling Plant

                            Notes:
                            1. 50% of total concrete and masonry volume will be recycled.
                            2. 10 mile haul to recycling plant

                            Output:
                            75 CY per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                           7.15 HR  10719                 279              0              0              0                 279         39.10

                HAM    D & D WORKER (1 ea)                                              31.18           0.00           0.00           0.00               31.18
                                                           7.15 HR  10715                 223              0              0              0                 223         31.18

                HAM    HEAVY DRIVER (6 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                          42.88 HR  10718               1,537              0              0              0               1,537         35.85

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          25.00           0.00           0.00               25.00
                                                           7.15 HR  A05                     0            179              0              0                 179         25.00

                USR    TRUCK-DUMP, 15 CY (6 ea)                                          0.00          23.75           0.00           0.00               23.75
                                                          42.88 HR  A09                     0          1,018              0              0               1,018         23.75

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                           7.15 HR  XMIXX020                0             11              0              0                  11          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Concrete & Masonary     536.00 LCY                     2,040          1,208              0              0               3,248          6.06

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Concrete Rubble                                                  2,040          1,208              0              0               3,248
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.90. Recycled Waste                                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             17.90.02. Steel from Building Structure
                 17.90.02.01. Load/Haul Steel to Recycle Plant
                            Notes:
                            1. 100% of total steel volume will be recycled through an off-site
                            contractor.

                            Output:
                            30 ton per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                           1.23 HR  10719                  48              0              0              0                  48         39.10

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           1.23 HR  A03                     0            109              0              0                 109         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       To account for the shear            1.23 HR  A04                     0             89              0              0                  89         71.88
                       attachment. (1 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Steel to Recycle Plant   37.00 TON                        48            197              0              0                 246          6.64

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Steel from Building Structure                                       48            197              0              0                 246
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Recycled Waste                                                   2,088          1,406              0              0               3,493
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon and Decommissioning (D&D)                                236,593         87,912         19,179         29,328             373,012
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                                                                                 18. Disposal

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 18.03. Transport to Storage/Disposal                    QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     18. Disposal
         18.03. Transport to Storage/Disposal
                Facility
             18.03.01. Trans/Disp. Pipe, Equip, & Duct
                      to Clean Disposal Landfill

                      Work to be Performed:
                      Load/haul miscellaneous equipment, pipe, and duct. from
                      building staging area to clean disposal landfill.

                      Assumptions:
                      1.  Equipment density is user defined.  Default is 1 cf/sf of gross building
                          area.
                      2.  15 lf pipe per 100 sq ft gross building area
                      3.  Average pipe diameter of 8 in
                      4.  Pipe volume gain of 10%
                      5.  25 lf duct per 100 sq ft gross building area
                      6.  Average duct size of 20 in x 20 in
                      7.  Duct volume reduction of 30%
                      8.  Disposal fee covers both transportation and disposal costs (assumed
                          @ $8.75/CY)

                      Output:
                      Assumed crew productivity for this activity is 7.5 cu yd per hour (i.e. 60
                      cu yd./day)

                HAM    D & D WORKER - 1 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          90.73 HR  10715               2,829              0              0              0               2,829         31.18

                HAM    CRANE OPERATOR - 1 ea                                            43.42           0.00           0.00           0.00               43.42
                                                          90.73 HR  10714               3,939              0              0              0               3,939         43.42

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          90.73 HR  10719               3,547              0              0              0               3,547         39.10

                HAM    D & D SUPERVISOR - (.25 ea)                                      31.18           0.00           0.00           0.00               31.18
                                                          22.68 HR  10715                 707              0              0              0                 707         31.18

                HAM    RIGGER - 2 ea                                                    43.58           0.00           0.00           0.00               43.58
                                                         181.45 HR  10734               7,908              0              0              0               7,908         43.58

                BHI    Clean Landfill Disposal Fee                                       0.00           0.00           0.00           8.75                8.75
                                                         680.00 CY                          0              0              0          5,950               5,950          8.75

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                          90.73 HR  A01                     0          7,996              0              0               7,996         88.13

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                          90.73 HR  A03                     0          7,996              0              0               7,996         88.13
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                                                                                 18. Disposal

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 18.03. Transport to Storage/Disposal                    QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (1 ea)                             90.73 HR  A04                     0          6,521              0              0               6,521         71.88

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          90.73 HR  XMIXX020                0            142              0              0                 142          1.57

                BHI    Level D Consumables (5 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                         453.63 HR  Z6                      0          3,402              0              0               3,402          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Trans/Disp. Pipe, Equip, & Duct   680.44 LCY                    18,930         26,057              0          5,950              50,938         74.86
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                                                                                 18. Disposal

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 18.03. Transport to Storage/Disposal                    QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             18.03.05. Transport Clean Asb. to Lndfill
                      7.5 LCY per hour = 60 LCY/Day

                      Note:
                      Assume disposal fee covers both transportation and disposal costs
                      ($18.80/CY)

                HAM    D & D WORKER (1 ea)                                              31.18           0.00           0.00           0.00               31.18
                                                          23.87 HR  10715                 744              0              0              0                 744         31.18

                HAM    CRANE OPERATOR (1 ea)                                            43.42           0.00           0.00           0.00               43.42
                                                          23.87 HR  10714               1,036              0              0              0               1,036         43.42

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                          23.87 HR  10719                 933              0              0              0                 933         39.10

                HAM    D & D SUPERVISOR (.25 EA)                                        31.18           0.00           0.00           0.00               31.18
                                                           5.97 HR  10715                 186              0              0              0                 186         31.18

                HAM    RIGGER (2 ea)                                                    43.58           0.00           0.00           0.00               43.58
                                                          47.73 HR  10734               2,080              0              0              0               2,080         43.58

                USR    LANDFILL DISPOSAL FEE                                             0.00           0.00           0.00          18.80               18.80
                                                         179.00 CY                          0              0              0          3,365               3,365         18.80

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                          23.87 HR  A01                     0          2,103              0              0               2,103         88.13

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                          23.87 HR  A03                     0          2,103              0              0               2,103         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (1 ea)                             23.87 HR  A04                     0          1,716              0              0               1,716         71.88

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                          23.87 HR  XMIXX020                0             37              0              0                  37          1.57

                USR    LEVEL D CONSUMABLES (5 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                         119.33 HR                          0            895              0              0                 895          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport Clean Asb. to Lndfill   179.00 CY                      4,980          6,855              0          3,365              15,200         84.92

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport to Storage/Disposal                                   23,910         32,912              0          9,315              66,138
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Disposal                                                        23,910         32,912              0          9,315              66,138



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:51:58
Eff. Date  03/30/98                                         PROJECT 1713-H:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                               CLEAN BUILDING > 5,000 gsf, 3/30/98, REV. 0                                                 DETAIL PAGE   46
                                                                             20. Site Restoration

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.04. Revegetation and Planting                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     20. Site Restoration
         20.04. Revegetation and Planting
             20.04.01. Load/Haul Borrow
                      Notes:
                      1. Assume borrow available on-site.  No charge for material.
                      2. 10 mile haul distance.

                      Output:
                      120 CY per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                          53.28 HR  10719               2,083              0              0              0               2,083         39.10

                HAM    HEAVY DRIVER (9 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                         479.48 HR  10718              17,189              0              0              0              17,189         35.85

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          25.00           0.00           0.00               25.00
                                                          53.28 HR  A05                     0          1,332              0              0               1,332         25.00

                USR    TRUCK-DUMP, 15 CY, (8 ea)                                         0.00          23.75           0.00           0.00               23.75
                                                         426.20 HR  A09                     0         10,122              0              0              10,122         23.75

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                             53.28 HR  A091                    0            833              0              0                 833         15.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Borrow                 6393.00 LCY                    19,272         12,287              0              0              31,559          4.94
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 20.04. Revegetation and Planting                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             20.04.02. Spread/Compact Borrow and
                      Stockpiled Soil

                      Output:
                      120 LCY/Crew Hour

                HAM    HEAVY DRIVER (1 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                          53.28 HR  10718               1,910              0              0              0               1,910         35.85

                HAM    HEAVY EQUIPMENT OPERATOR (2 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                         106.55 HR  10719               4,166              0              0              0               4,166         39.10

                HAM    SUPERVISOR (1 EA)                                                39.10           0.00           0.00           0.00               39.10
                                                          53.28 HR  10719               2,083              0              0              0               2,083         39.10

                USR    CRAWLER TRACTOR, D8-L (1 ea)                                      0.00          44.64           0.00           0.00               44.64
                                                          53.28 HR  A06                     0          2,378              0              0               2,378         44.64

                USR    MOTOR GRADER, JOHN DEERE (1 ea)                                   0.00          19.40           0.00           0.00               19.40
                                                          53.28 HR  A02                     0          1,034              0              0               1,034         19.40

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                             53.28 HR  A091                    0            833              0              0                 833         15.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Spread/Compact Borrow and        6393.00 LCY                     8,159          4,244              0              0              12,403          1.94

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Revegetation and Planting                                       27,431         16,531              0              0              43,963
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Restoration                                                27,431         16,531              0              0              43,963



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:51:58
Eff. Date  03/30/98                                         PROJECT 1713-H:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                               CLEAN BUILDING > 5,000 gsf, 3/30/98, REV. 0                                                 DETAIL PAGE   48
                                                                              21. Demobilization

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.04. Demobilize Temp Facilities                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     21. Demobilization
         21.04. Demobilize Temp Facilities
             21.04.01. Demobilize Facilities
                 21.04.01.01. Remove Temporary Constr Barrier
                            Output:
                            Assumed productivity for this activity is 250 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          11.30 HR  10715                 352              0              0              0                 352         31.18

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          11.30 HR  XMIXX020                0             18              0              0                  18          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Temporary Constr Barrier   942.00 LF                        352             18              0              0                 370          0.39

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Facilities               1.00 EA                        352             18              0              0                 370        370.21
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Temp Facilities                                         352             18              0              0                 370
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                                                                              21. Demobilization

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.91. Post Decommissioning Activities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         21.91. Post Decommissioning Activities
             21.91.01. Prepare Final D&D Report
                      Preparation of the final decontamination and decommissioning report will
                      include the following activities:
                      1. Analysis and preparation
                      2. Final analysis review and revision
                 21.91.01.01. Analysis and Preparation

                            Output:
                            Assumed duration for this activity is 20 crew days (i.e. 160 Hours)

                ERC    ERC ENVIRONMENTAL ENGR - 1 ea                                    60.25           0.00           0.00           0.00               60.25
                       OUTYEAR                           160.00 HR  31000               9,640              0              0              0               9,640         60.25

                ERC    ERC ADMINISTRATIVE SERVICES .5ea                                 28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                            80.00 HR  55000               2,271              0              0              0               2,271         28.39

              M BHI    Allowance for Printing and                                        0.00           0.00         540.00           0.00              540.00
                       Copying                             1.00 LS                          0              0            540              0                 540        540.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis and Preparation          160.00 HR                     11,911              0            540              0              12,451         77.82
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 21.91. Post Decommissioning Activities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 21.91.01.02. Final Analysis Review and
                            Revision

                            Output:
                            Assumed duration for this activity is 5 crew days (i.e. 40 hours)

                ERC    ERC ENVIRONMENTAL ENGR - 2 ea                                    60.25           0.00           0.00           0.00               60.25
                       OUTYEAR                            80.00 HR  31000               4,820              0              0              0               4,820         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 74.98           0.00           0.00           0.00               74.98
                       OUTYEAR                            10.00 HR  51000                 750              0              0              0                 750         74.98

                ERC    ERC SAFETY AND HEALTH/QA - 1 ea                                  56.44           0.00           0.00           0.00               56.44
                       OUTYEAR                            40.00 HR  58000               2,258              0              0              0               2,258         56.44

                ERC    ERC ADMINISTRATIVE SERVICES -1ea                                 28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                            40.00 HR  55000               1,136              0              0              0               1,136         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Final Analysis Review and          40.00 HR                      8,963              0              0              0               8,963        224.08

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Final D&D Report                                        20,874              0            540              0              21,414
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Post Decommissioning Activities                                 20,874              0            540              0              21,414
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilization                                                  21,227             18            540              0              21,784
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.10. Assessment                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     91. Project Management Support
         91.10. Assessment
             91.10.01. Project Management Support
                      Duration:
                      Pre-Decommissioning Duration.

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                       (.4 hrs/day)                       96.40 HR  51000               7,228              0              0              0               7,228         74.98

                ERC    ERC PROJECT ENGINEER                                             60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                      192.80 HR  31000              11,616              0              0              0              11,616         60.25

                ERC    ERC TASK LEAD                                                    60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                      192.80 HR  31000              11,616              0              0              0              11,616         60.25

                ERC    ERC LEAD ENGINEER                                                60.25           0.00           0.00           0.00               60.25
                       (6.4 hrs/day)                    1542.40 HR  31000              92,930              0              0              0              92,930         60.25

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                       (1.6 hrs/day)                     385.60 HR  31000              23,232              0              0              0              23,232         60.25

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                       (1.6 hrs/day)                     385.60 HR  53000              19,403              0              0              0              19,403         50.32

                ERC    ERC AREA SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                       (.8 hrs/day)                      192.80 HR  53000               9,702              0              0              0               9,702         50.32

                ERC    ERC ESTIMATOR                                                    56.04           0.00           0.00           0.00               56.04
                       (.4 hrs/day)                       96.40 HR  21000               5,402              0              0              0               5,402         56.04

                ERC    ERC PLANNER                                                      56.04           0.00           0.00           0.00               56.04
                       (1.2 hrs/day)                     289.20 HR  21000              16,207              0              0              0              16,207         56.04

                ERC    ERC COST/SCHEDULE ENGINEER                                       56.04           0.00           0.00           0.00               56.04
                       (2.4 hrs/day)                     578.40 HR  21000              32,414              0              0              0              32,414         56.04

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                       (2 hrs/day)                       482.00 HR  58000              27,204              0              0              0              27,204         56.44

                ERC    ERC ADMINISTRATIVE SERVICIES                                     28.39           0.00           0.00           0.00               28.39
                       (1.2 hrs/day)                     289.20 HR  55000               8,210              0              0              0               8,210         28.39

                ERC    ERC PROCUREMENT                                                  47.74           0.00           0.00           0.00               47.74
                       (.8 hrs/day)                      192.80 HR  41000               9,204              0              0              0               9,204         47.74

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                       (.4 hrs/day)                       96.40 HR  52000               6,115              0              0              0               6,115         63.43

                ERC    ERC REGULATORY SUPPORT                                           50.32           0.00           0.00           0.00               50.32
                       (.4 hrs/day)                       96.40 HR  53000               4,851              0              0              0               4,851         50.32
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.10. Assessment                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support        241.00 DAY                   285,334              0              0              0             285,334       1183.96



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:51:58
Eff. Date  03/30/98                                         PROJECT 1713-H:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                               CLEAN BUILDING > 5,000 gsf, 3/30/98, REV. 0                                                 DETAIL PAGE   53
                                                                        91. Project Management Support

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.10. Assessment                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             91.10.03. Photography
                      Note:
                      Not included in model at this time.

                USR    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                                                          12.00 ROL                         0              0              0            360                 360         30.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                                                          0              0              0            360                 360

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Assessment                                                     285,334              0              0            360             285,694
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 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         91.20. Remediation
             91.20.01. Project Management Support

                      Notes:
                      1.  This manpower allocation reflects a mix of 6 projects going on at
                          the same time in various stages.  For example: 2 large projects + 2
                          medium projects + 2 small projects.

                      Duration:
                      Remediation duration

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                       (.4 hrs/day)                       26.35 HRS 51000               1,976              0              0              0               1,976         74.98

                ERC    ERC PROJECT ENGINEER                                             60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                       52.70 HRS 31000               3,175              0              0              0               3,175         60.25

                ERC    ERC TASK LEAD                                                    60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                       52.70 HRS 31000               3,175              0              0              0               3,175         60.25

                ERC    ERC LEAD ENGINEER                                                60.25           0.00           0.00           0.00               60.25
                       (6.4 hrs/day)                     421.60 HRS 31000              25,401              0              0              0              25,401         60.25

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                       (1.6 hrs/day)                     105.40 HRS 31000               6,350              0              0              0               6,350         60.25

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                       (8 hrs/day)                       527.00 HRS 53000              26,519              0              0              0              26,519         50.32

                ERC    ERC AREA SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                       (.8 Hrs/day)                       52.70 HRS 53000               2,652              0              0              0               2,652         50.32

                ERC    ERC SITE SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                       (4 Hrs/Day)                       263.50 HRS 53000              13,259              0              0              0              13,259         50.32

                ERC    ERC ESTIMATOR                                                    56.04           0.00           0.00           0.00               56.04
                       (.4 Hrs/Day)                       26.35 HR  21000               1,477              0              0              0               1,477         56.04

                ERC    ERC PLANNER                                                      56.04           0.00           0.00           0.00               56.04
                       (1.2 hrs/day)                      79.05 HRS 21000               4,430              0              0              0               4,430         56.04

                ERC    ERC COST/SCHEDULE ENGINEER                                       56.04           0.00           0.00           0.00               56.04
                       (2.4 hrs/day)                     158.10 HRS 21000               8,860              0              0              0               8,860         56.04

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                       (2 hrs/day)                       131.75 HRS 58000               7,436              0              0              0               7,436         56.44

                ERC    ERC ADMINISTRATIVE SERVICIES                                     28.39           0.00           0.00           0.00               28.39
                       (1.2 hrs/day)                      79.05 HRS 55000               2,244              0              0              0               2,244         28.39
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                ERC    ERC PROCUREMENT                                                  47.74           0.00           0.00           0.00               47.74
                       (.8 hrs/day)                       52.70 HRS 41000               2,516              0              0              0               2,516         47.74

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                       (.4 hrs/day)                       26.35 HRS 52000               1,671              0              0              0               1,671         63.43

                ERC    ERC REGULATORY SUPPORT                                           63.43           0.00           0.00           0.00               63.43
                       (.4 hrs/day)                       26.35 HRS 35000               1,671              0              0              0               1,671         63.43
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support         65.87 DAY                   112,813              0              0              0             112,813       1712.53
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             91.20.03. Photography
                      Notes:
                      This activity assumes one roll of film per month for dismantling activities
                      @ a cost of $30/Roll.

                BHI    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                       Assume one roll of film per         3.00 ROL                         0              0              0             90                  90         30.00
                       month of dismantling
                       activities.  Fee includes all
                       tasks involved in processing,
                       documenting and filing of film.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                                                          0              0              0             90                  90

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation                                                    112,813              0              0             90             112,903
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support                                     398,147              0              0            450             398,597
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    XXX. Estimate Quantities
        XXX.XX. Input Quantities

                XXX    Concrete <= 2 ft Thk                                              0.00           0.00           0.00           0.00                0.00
                                                         623.00 BCY                         0              0              0              0                   0          0.00

                XXX    Concrete > 2 ft Thk                                               0.00           0.00           0.00           0.00                0.00
                                                          47.00 BCY                         0              0              0              0                   0          0.00

                XXX    Footprint                                                         0.00           0.00           0.00           0.00                0.00
                                                          15688 SF                          0              0              0              0                   0          0.00

                XXX    Gross Building Area                                               0.00           0.00           0.00           0.00                0.00
                                                          14664 SF                          0              0              0              0                   0          0.00

                XXX    Exterior Wall Surface Area                                        0.00           0.00           0.00           0.00                0.00
                                                          13176 SF                          0              0              0              0                   0          0.00

                XXX    Interior Partition Surface Area                                   0.00           0.00           0.00           0.00                0.00
                                                        2310.00 SF                          0              0              0              0                   0          0.00

                XXX    Roof Area                                                         0.00           0.00           0.00           0.00                0.00
                                                          13730 SF                          0              0              0              0                   0          0.00

                XXX    Duct Asbestos Quantity                                            0.00           0.00           0.00           0.00                0.00
                                                        9825.00 SF                          0              0              0              0                   0          0.00

                XXX    Pipe Asbestos Quantity                                            0.00           0.00           0.00           0.00                0.00
                                                        1466.00 SF                          0              0              0              0                   0          0.00

                XXX    Equipment Density                                                 0.00           0.00           0.00           0.00                0.00
                                                           1.00 C/S                         0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Input Quantities                                                     0              0              0              0                   0
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        XXX.YY. Additional Quantities

                YYY    Total Project Duration                                            0.00           0.00           0.00           0.00                0.00
                                                          14.61 MO                          0              0              0              0                   0          0.00

                YYY    Borrow Volume                                                     0.00           0.00           0.00           0.00                0.00
                                                        6393.00 LCY                         0              0              0              0                   0          0.00

                YYY    Total Asbestos Volume                                             0.00           0.00           0.00           0.00                0.00
                                                        4833.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Pipe, Equip, & Duct Vol                                     0.00           0.00           0.00           0.00                0.00
                                                          18372 CF                          0              0              0              0                   0          0.00

                YYY    Total Off-Site Samples                                            0.00           0.00           0.00           0.00                0.00
                                                           3.00 EA                          0              0              0              0                   0          0.00

                USR    Total Onsite Samples                                              0.00           0.00           0.00           0.00                0.00
                                                          13.00 EA                          0              0              0              0                   0          0.00

                YYY    Dismantling Activities Duration                                   0.00           0.00           0.00           0.00                0.00
                                                           2.00 MO                          0              0              0              0                   0          0.00

                YYY    Total Clean Waste- excl asbestos                                  0.00           0.00           0.00           0.00                0.00
                                                          18372 CF                          0              0              0              0                   0          0.00

                YYY    Total Uncontaminated Asbestos                                     0.00           0.00           0.00           0.00                0.00
                                                        4833.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Hazardous Waste Volume                                      0.00           0.00           0.00           0.00                0.00
                                                         184.00 CF                          0              0              0              0                   0          0.00

                YYY    Recycled Concrete Volume                                          0.00           0.00           0.00           0.00                0.00
                                                        1072.00 LCY                         0              0              0              0                   0          0.00

                YYY    Recycled Steel Volume                                             0.00           0.00           0.00           0.00                0.00
                                                          17.00 CY                          0              0              0              0                   0          0.00

                YYY    Assessment Duration                                               0.00           0.00           0.00           0.00                0.00
                                                          11.48 MO                          0              0              0              0                   0          0.00

                YYY    Remediation Duration                                              0.00           0.00           0.00           0.00                0.00
                                                           3.14 MO                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Additional Quantities                                                0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Estimate Quantities                                                  0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HANFORD ER PROGRAM                 14664 SF                    735,048        145,259         24,950        112,122           1,017,380         69.38
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                       01  Mobilization & Preparatory Work                             24,533          5,018          5,231         61,334              96,116
                       02  Monitoring, Sampling & Analysis                              3,206          2,869              0         11,695              17,770
                       17  Decon and Decommissioning (D&D)                            236,593         87,912         19,179         29,328             373,012
                       18  Disposal                                                    23,910         32,912              0          9,315              66,138
                       20  Site Restoration                                            27,431         16,531              0              0              43,963
                       21  Demobilization                                              21,227             18            540              0              21,784
                       91  Project Management Support                                 398,147              0              0            450             398,597
                                                                                  -----------    -----------    -----------    -----------         -----------
                     TOTAL HANFORD ER PROGRAM                     14664.00 SF         735,048        145,259         24,950        112,122           1,017,380         69.38

                        Direct Distributables @ 18.92%                                                                                                 192,488         13.13
                                                                                                                                                   -----------
                          SUBTOTAL                                                                                                                   1,209,868         82.51
                        G&A @ 4.04%                                                                                                                     48,879          3.33
                                                                                                                                                   -----------
                          TOTAL INCL OWNER COSTS                                                                                                     1,258,747         85.84
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                                <<< Non-Contracted Work >>>                         1.00 EA         735,048        145,259         24,950        112,122           1,017,380
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                                                                                                                              TOTAL DIRECT     UNIT COST          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                             <<< Non-Contracted Work >>>                         1,017,380    1017379.66           1,017,380
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-------------------------------------------------------------------------------------------------------------  **** TOTAL **** ---------------------------------------------
SRC LABOR ID    DESCRIPTION                          BASE   OVERTM TXS/INS  FRNG   TRVL    RATE UOM  UPDATE   DEFAULT    HOURS
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

HAM 10710       CARPENTER                           42.21     0.0%    0.0%  0.00   0.00   42.21 HR  02/12/98     0.00       92
HAM 10714       CRANE OPERATOR                      43.42     0.0%    0.0%  0.00   0.00   43.42 HR  02/12/98     0.00      160
HAM 10715       D & D WORKER                        31.18     0.0%    0.0%  0.00   0.00   31.18 HR  02/12/98     0.00     4464
HAM 10716       ELECTRICIAN                         45.65     0.0%    0.0%  0.00   0.00   45.65 HR  02/12/98     0.00      172
HAM 10717       AUTO MECHANIC                       42.04     0.0%    0.0%  0.00   0.00   42.04 HR  02/12/98     0.00       64
HAM 10718       HEAVY DRIVER                        35.85     0.0%    0.0%  0.00   0.00   35.85 HR  02/12/98     0.00      624
HAM 10719       HEAVY EQUIP OPERATOR (NEW 10713)    39.10     0.0%    0.0%  0.00   0.00   39.10 HR  02/12/98     0.00      487
HAM 10734       RIGGER                              43.58     0.0%    0.0%  0.00   0.00   43.58 HR  02/12/98     0.00      261
HAM 10T17       RAD CON TECH (NEW ID 10T25) THI     51.61     0.0%    0.0%  0.00   0.00   51.61 HR  02/12/99     0.00      247
HAM 10T20       INSTR TECH (NEW ID 10T26) THI       56.87     0.0%    0.0%  0.00   0.00   56.87 HR  02/12/98     0.00       20
ERC 21000       ERC PLANNING & CONTROLS             56.04     0.0%    0.0%  0.00   0.00   56.04 HR  02/12/98     0.00     1050
ERC 31000       ERC ENVIRONMENTAL LEAD & SPCLST     60.25     0.0%    0.0%  0.00   0.00   60.25 HR  02/12/98     0.00     2810
ERC 32000       ERC DESIGN ENGINEERING              65.03     0.0%    0.0%  0.00   0.00   65.03 HR  02/12/98     0.00      382
ERC 35000       ERC ENVIRONMENTAL COMPLIANCE        63.43     0.0%    0.0%  0.00   0.00   63.43 HR  02/12/98     0.00       90
ERC 41000       ERC PROCUREMENT                     47.74     0.0%    0.0%  0.00   0.00   47.74 HR  02/12/98     0.00      193
ERC 51000       ERC PROJECT MANAGEMENT              74.98     0.0%    0.0%  0.00   0.00   74.98 HR  02/12/98     0.00      177
ERC 52000       ERC QA (ENVIR COMPLIANCE 35000)     63.43     0.0%    0.0%  0.00   0.00   63.43 HR  02/12/98     0.00      141
ERC 53000       ERC FIELD SUPPORT                   50.32     0.0%    0.0%  0.00   0.00   50.32 HR  02/12/98     0.00     1055
ERC 55000       ERC ADMINISTRATIVE SERCIES          28.39     0.0%    0.0%  0.00   0.00   28.39 HR  02/12/98     0.00      577
ERC 58000       ERC SAFTY AND HEALTH                56.44     0.0%    0.0%  0.00   0.00   56.44 HR  02/12/98     0.00      652
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--------------------------------------------------------------------------------------------------------------------** TOTAL **---------------------------------------------
SRC  ID.NO.     EQUIPMENT DESCRIPTION               DEPR    FCCM    FUEL     FOG   TR WR  TR REP  EQ REP  TOTAL RATE   HOURS
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

USR A01         CRAWLER CRANE LB 318 /             88.13                                                   88.13 HR      163
USR A02         MOTOR GRADER, JOHN DEERE (BHI      19.40                                                   19.40 HR       56
USR A03         TRAC HOE, CAT 245/375 (BHI #       88.13                                                   88.13 HR      212
USR A04         UP-70 ATTACHMENT, FOR CAT 245      71.88                                                   71.88 HR      212
USR A05         FE LOADER, CAT 980-G, 7 CY /       25.00                                                   25.00 HR      109
USR A06         CRAWLER TRACTOR, D8-L DOZER /      44.64                                                   44.64 HR       56
USR A07         TRAILER, FLATBED / MOBILE /         1.25                                                    1.25 HR       51
USR A08         TRUCK/TRACTOR (BHI #68E)           30.31                                                   30.31 HR       57
USR A09         TRUCK-DUMP, 15 CY (BHI #68A)       23.75                                                   23.75 HR      493
USR A091        WATER TRUCK, 4000 GAL W/CANNON     15.63                                                   15.63 HR      155
USR A092        FORKLIFT, RIDING, 12,000 LB         5.76                                                    5.76 HR       27
USR A093        MANLIFT-SCISSOR, 36'/ JIB          14.05                                                   14.05 HR     1602
USR A094        MANLIFT, MOBILE AERIAL, 110'/      14.05                                                   14.05 HR        3
USR A095        DEMOLITION BALL, 5 TON /            4.36                                                    4.36 HR       48
NON XMIXX020    SMALL TOOLS                         0.50    0.22    0.16    0.07                    0.63    1.57 HR     3674
USR Y1          Air Monitor                        10.00                                                   10.00 HR       99
USR Y2          Decontamination Equipment          30.00                                                   30.00 HR       25
USR Y4          Building Upgrades Equipment        50.00                                                   50.00 HR       39
USR Z5          Level B or Level C Consumables,    15.00                                                   15.00 HR     1302
USR Z6          Level D Consumables                 7.50                                                    7.50 HR     2873
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R2032:  17042501                    CRANE OPERAT  Detail item has zero quantity - no costs reported
R2032:  17042501                    D & D WORKER  Detail item has zero quantity - no costs reported
R2032:  17042501                    HEAVY DRIVER  Detail item has zero quantity - no costs reported
R2032:  17042501                    HEAVY EQUIPM  Detail item has zero quantity - no costs reported
R2032:  17042501                    RAD CON TECH  Detail item has zero quantity - no costs reported
R2032:  17042501                    D & D SUPERV  Detail item has zero quantity - no costs reported
R2032:  17042501                    WATER TRUCK,  Detail item has zero quantity - no costs reported
R2032:  17042501                    TRAC HOE, CA  Detail item has zero quantity - no costs reported
R2032:  17042501                    CRAWLER CRAN  Detail item has zero quantity - no costs reported
R2032:  17042501                    UP-70 ATTACH  Detail item has zero quantity - no costs reported
R2032:  17042501                    FE LOADER, C  Detail item has zero quantity - no costs reported
R2032:  17042501                    TRUCK/TRACTO  Detail item has zero quantity - no costs reported
R2032:  17042501                    TRAILER, FLA  Detail item has zero quantity - no costs reported
R2032:  17042501                    DEMOLITION B  Detail item has zero quantity - no costs reported
R2032:  17042501                    Small Tools   Detail item has zero quantity - no costs reported
R2032:  17042501                    Level D Cons  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Masonry Quan  Detail item has zero quantity - no costs reported

                                              * * *   END OF ERROR REPORT   * * *
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